



BigOrange.Marketing
A Content & Inbound Marketing Agency

Complete WordPress SEO + AEO + GEO Growth Plan

370 URL audit • 24 asset authority system • five new blogs • backend release plan • Thursday decision deck

Prepared for BigOrange leadership • September 3 review

Purpose

Turn the original pilot into a complete, reviewable operating plan: what was promised, what has been added at no charge, what WordPress needs next, what each page must prove, and how content performance should connect to qualified business outcomes.

Executive outcome

BigOrange now has a single operating picture for site health, keyword opportunity, content production and release governance. The recommendation is not to publish everything at once. First repair the high-leverage technical defects, then release pages and articles in a controlled sequence with factual review, image permission, schema validation, internal-link QA and measurement attached.

370	24	171	5
published URLs 299 posts + 71 pages	authority assets 19 existing + 5 new	Moz snapshot unique tracked keywords	separate new blogs 6,093 words total

1. Original paid pilot: 35 hours at \$30 per hour, totaling \$1,050.
2. Milestone 1: 15 hours of discovery and strategy. Milestone 2: 20 hours for one pillar, two supporting articles, technical SEO and WordPress implementation.
3. Expanded investment: the five new blogs, deeper page-level framework, branded review collateral and implementation packaging are included as additional no-charge proof of commitment, subject to BigOrange approval and prioritization.
4. Phase 2 social, downloadable and webinar concepts remain roadmap items rather than included paid production unless the team approves a later scope.

Current site and ranking truth

Site health and ranking are one system. The September 1 public crawl covers all 370 published URLs; Moz figures are the August 14 snapshot and should be refreshed before any external performance claim.

Slice	Verified result
Live URLs	370 published: 299 posts and 71 pages
Public sitemap	349 URLs; 21 published pages missing
Priority ledger	8 P0 • 38 P1 • 176 P2 • 148 P3
Moz snapshot	171 unique keywords; 27 positions 1–3; 28 positions 4–10; 23 positions 11–20; 93 unranked
Builder lane	21 tracked terms; 17 ranked; 13 positions 1–3; one position 4–10; three positions 11–20

Highest-leverage defects

1. Correct homepage “Stategic” to “Strategic” everywhere it appears in metadata, Open Graph output and schema.
2. Reduce /ai-search-optimization-services/ from four H1 elements to one descriptive page H1.
3. Remove the unintended nofollow directive from that page and audit the other 15 published nofollow pages individually before changing them.
4. Restore the 21 published pages missing from the sitemap only after confirming each should be indexable and canonical.
5. Improve the builder hub mobile critical path. The August 20 sample showed performance 32 with LCP near 36 seconds; remeasure after media and script work.
6. Repair missing or non-useful alternative text only where an image conveys meaning; keep decorative images empty.

The page-by-page optimization contract

Each public page should have one defined job and one accountable owner. SEO creates retrieval clarity, AEO creates answer clarity, GEO creates entity and source clarity, and conversion work makes the next action honest and usable.

Layer	Required page-level checks
Intent and query	One primary query family, search intent, audience, funnel job and non-cannibalizing parent relationship
Visible structure	One H1; direct answer near the top; descriptive H2s; scannable definitions, steps, comparisons or tables where useful
Trust and proof	Named author or reviewer; current dates; approved project evidence; precise attribution; no unsupported guarantees
SEO metadata	Unique title and description; canonical; index/follow decision; social title/image; sitemap eligibility
AEO	Answer-first passages; quotable definitions; concise FAQs written for readers; entity names and relationships stated plainly
GEO	Original information gain; stable citations; local/service context; consistent organization, people, services and locations
Schema	Only types supported by visible content; Article/BlogPosting, BreadcrumbList, Organization, Service or LocalBusiness as appropriate
Media and access	Descriptive filename, dimensions, compression, lazy loading below the fold, meaningful alt text, keyboard/focus and contrast review
Links and action	One parent link, relevant sibling links, contextual CTA, no broken redirects, no orphan page
Measurement	Search Console query/page baseline, analytics engagement, form or booking event, CRM source and sales acceptance

Recommended page classes

The same checklist does not mean identical copy. Each template needs a specific answer pattern and proof sequence.

Page class	Primary job	Recommended answer pattern	Schema and conversion
Homepage	Route the right visitor	Who BigOrange helps, what changes, proof, capabilities, next step	Organization + WebSite; primary consultation action
Service pages	Explain one solution	Problem, approach, deliverables, fit, proof, process, FAQs	Service + Breadcrumb; contextual working session
Industry hubs	Own a vertical topic	Audience problem, strategic model, proof, supporting resources, next step	CollectionPage or Service; pillar-to-cluster links
Location pages	Prove real local relevance	Service area, local considerations, nearby proof, correct contact path	LocalBusiness only when facts support it
Case studies	Show reasoning and evidence	Context, constraint, decision, execution, approved result, lessons	Article; route to related service
Blog posts	Answer a real question	Direct answer, definition, decision table, steps, FAQs, sources	BlogPosting + Breadcrumb; parent and booking links
About/people	Establish entity trust	Current roles, expertise, responsibilities, affiliations and contact context	AboutPage/Person when accurate
Conversion pages	Remove friction	Who it is for, what happens next, privacy expectation, confirmation path	No unnecessary markup; verified event tracking

Five separate blogs tied to verified gaps

The builder hub already owns the ranked builder terms. These articles deepen topical coverage around four exact unranked gaps and one page-two opportunity without replacing the commercial service page.

ID	Primary query	Title	Words
BLOG-01	marketing ideas for homebuilders	11 Home Builder Marketing Ideas That Build Trust Before the First Call	1420
BLOG-02	advertising for builders	Home Builder Advertising: Where to Spend First and What to Measure	1221
BLOG-03	home builder marketing automation	Home Builder Marketing Automation: 7 Follow-Ups Worth Automating	1118
BLOG-04	home builder marketing solutions	How to Choose Home Builder Marketing Solutions Without Buying Random Tactics	1109
BLOG-05	custom home builder marketing agency	When Should a Custom Home Builder Hire a Marketing Agency?	1225

1. Every blog opens with a direct answer and contains a definition, decision support, practical steps, five reader-facing FAQs, a parent-hub link and a low-pressure booking CTA.
2. Every draft includes title, meta description, proposed slug, featured-image brief, alt text, canonical candidate and BlogPosting/Breadcrumb structured-data candidates.
3. FAQ content is retained for reader and answer-engine value. No promise is made about FAQ rich results.
4. Final public use still requires BigOrange factual review, current internal-link verification, approved imagery, accessibility QA and a WordPress preview review.

Architecture and internal linking

The authority model is one commercial parent with supporting educational assets. The service page should remain the primary conversion target; articles should answer narrower questions, earn qualified discovery and pass relevance back to the hub.

Layer	Role	Link behavior
Builder hub	Commercial authority for marketing agency for builders	Links to the five articles in a clearly labeled resource section
Five blogs	Exact-gap and planning answers	Each links to the builder hub and the booking page; sibling links only when context genuinely helps
Existing 19 assets	Cross-industry content and schema package	Keep the current 66 relationship map; add only reviewed links that preserve topic boundaries
Navigation and sitemap	Discovery and crawl control	Do not add drafts; add only approved public URLs with final canonicals
Case studies and proof	Evidence layer	Link to the service or article whose claim the proof supports

Cannibalization rule

The builder hub owns the broad commercial agency intent. Each blog owns one narrower question. If Search Console later shows two URLs competing for the same query family, strengthen the intended owner, merge redundant passages, update anchor text and consider consolidation only after confirming the evidence.

WordPress backend release checklist

The five posts should enter WordPress as private drafts. No post becomes public until the release owner confirms the visible content and every technical field.

1. Create a draft post with the proposed slug; never reuse an existing public slug without a redirect and canonical decision.
2. Select the correct author, category and review owner. Remove irrelevant default tags.
3. Add the approved featured image, meaningful alt text, caption or credit when required, and social sharing image.
4. Set title, meta description, canonical and robots. Confirm index, follow only at release time.
5. Keep one visible H1 supplied by the theme or editor, not both. Verify heading order in the rendered preview.
6. Insert the visible article, not metadata notes. Validate every internal and external link.
7. Add BlogPosting and Breadcrumb structured data only when fields match visible content. Keep FAQ schema as semantic candidate only, without rich-result claims.
8. Preview desktop and mobile. Check keyboard focus, forms, contrast, overflow, console errors and page speed.
9. Run schema validation, sitemap discovery and Search Console URL inspection after publication. Sitemap inclusion is not proof of indexing.
10. Record post ID, final URL, reviewer, approval date, publish date and first 30-day measurement checkpoint.

Measurement from discovery to revenue truth

Ranking and traffic are leading evidence, not the finish line. Reporting should preserve the chain from query and landing page to meaningful action, qualified inquiry, CRM opportunity and sales outcome.

Stage	Evidence	Decision
Discovery	Search Console impressions, queries, position and page	Is the intended page being retrieved for the intended query family?
Engagement	Analytics engaged sessions, scroll and next-page behavior	Did the answer help the visitor continue?
Action	Verified form, booking, phone or email event	Did the page create a real hand raise?
Qualification	CRM source, service, market, timing and fit	Was the inquiry accepted by sales?
Outcome	Opportunity and closed business	What content assisted a commercially meaningful result?
Learning	Sales notes, lost reasons and content requests	What should be improved, expanded or retired?

Recommended cadence

1. Weekly: indexing, broken links, form delivery and anomaly checks.
2. Monthly: query-to-page ownership, content decay, qualified-inquiry review and editorial backlog.
3. Quarterly: technical crawl, schema coverage, internal-link graph, page consolidation and conversion-path review.

90-day controlled rollout

This sequence protects the current builder rankings while turning the new work into measurable public assets.

Window	Priority work	Exit gate
Days 1–14	Repair homepage typo, H1 duplication, nofollow review, sitemap gaps and critical builder-hub performance; approve five blog facts and imagery	P0/P1 defects assigned; clean previews; tracking baseline captured
Days 15–30	Release the first two articles; add reviewed hub links; submit sitemap and inspect URLs	Published pages render correctly; schema valid; events verified
Days 31–60	Release the remaining three at a sustainable cadence; improve one related proof asset or market page	No cannibalization signal; editorial and sales feedback recorded
Days 61–90	Review query ownership, engagement, qualified inquiries and sales use; refresh weak titles, intros or links	Leadership decision on Phase 2 and the next quarter backlog

12-month scale

Build toward the StoryBrand example of one pillar, three subpillars and nine blogs only where Search Console, client questions and sales feedback justify the next asset. Add one factual, approved proof item each month. Refresh winners before creating near-duplicate content.

Thursday decisions

The working session should end with named owners and release gates, not a larger unprioritized idea list.

1. Approve the five blog topics and their intended keyword ownership.
2. Name one factual reviewer and one WordPress release owner.
3. Approve or replace the featured-image briefs and confirm permissions.
4. Confirm the first technical repair sprint and the builder-hub performance owner.
5. Choose the first two articles for public release after QA.
6. Confirm the measurement chain from web events to CRM and sales acceptance.
7. Decide whether Phase 2 social, downloadable and webinar production should be scoped separately.



Prepared as additional proof of investment in BigOrange and the work BigOrange delivers for its clients. Public claims, imagery and release timing remain subject to BigOrange review.