



PRODUCT DEFINITION · UX · PROTOTYPE · TEAM ALIGNMENT

From positive direction to a reviewable Phase 2 system.

This week we translated Tori's prototype feedback into a complete interactive review package, a clear product contract, a nationwide discovery direction, and a build-ready handoff framework for the implementation team.

EXECUTIVE OUTCOME

The five-route Bridge experience was refined, verified, and published to the existing review site. We also built the matching Next.js review surfaces and documented the role rules, user journeys, acceptance criteria, phased backlog, and Miraj handoff. The work is ready for structured stakeholder review, while formal Phase 2 close and production integration remain intentionally pending.

PRIMARY ROUTES

5

Home, Community News, Create, My Profile, Explore

GEOGRAPHIC CHOICES

51

All 50 states plus Washington, D.C.

ILLUSTRATIVE 3D VIEWS

5

Corridor plus four state scenes

VERIFIED COMMITS

19

Seven static suite and twelve Next.js package commits

What changed

- Clearer navigation and product hierarchy.
- Responsive feed, creator, profile, and discovery interactions.
- Explicit audience and protected-field behavior.
- Nationwide filtering with honest prototype-data boundaries.

What this unlocks

- A route-by-route client acceptance session.
- A concrete role and visibility decision process.
- A scoped first production vertical slice.
- A cleaner technical handoff without duplicate build scope.



FIVE CONNECTED PRODUCT SPACES

Tori's feedback became working interactions.

Each route now demonstrates a specific product job and the decisions required before production.

Home	Reduced oversized hero dominance, brought product utility into the first viewport, added visual storytelling, and standardized the primary navigation.	IMPLEMENTED
Community News	Built a Newsgrid and Classic feed comparison using the same content, with visible selected state and responsive mobile behavior.	PROTOTYPED
Create	Added Promotion content, PNG/JPEG/WebP/PDF selection up to 25 MB, multi-audience targeting, preview states, and a guardrail that removes public targeting when protected details are enabled.	IMPLEMENTED
My Profile	Added Public and verified B2B views, responsible sales and accounting contacts, a first-login and 90-day confirmation cycle, and protected-field visibility behavior.	PROTOTYPED
Explore	Renamed Exchange to Explore and added nationwide state selection, composable filters, favorites, consumer utilities, service-provider records, and permissioned introduction representations.	IMPLEMENTED



Nationwide without overclaiming: the selector covers all 50 states and Washington, D.C., while the record set and five 3D scenes are explicitly labeled as illustrative until authoritative providers and market rules are approved.

**BUILD AND DEPLOYMENT**

The prototype was made reviewable and testable.

Release evidence is separated from the production capabilities that still require backend implementation.

AUG 4 Phase 2 interaction layer completed

Recovered the authoritative prototype and implemented the five-route feedback package with the product contract, phased backlog, and implementation checklist.

AUG 4 Unified review site published

Deployed to the existing Bridge review destination with `noindex`, preserved the rollback route, and verified the five primary pages.

AUG 5 Nationwide Explore and 3D map theater added

Expanded the state selector to all 50 states plus D.C., added corridor and state scenes, synchronized the theater with supported filters, and kept unsupported states honest.

AUG 5 Live map failure removed from the review path

Disabled the unconfigured paid-map call and retained the designed regional fallback plus external map links, eliminating the production review error without misrepresenting a live integration.

AUG 6 Next.js review package built

Created the five matching review surfaces and the Miraj-ready definition package: route map, role and field matrix, journeys, acceptance criteria, backlog, reconciliation notes, status record, and technical handoff.

QA evidence

- Five primary routes returned the expected content.
- Desktop and 390 pixel mobile checks completed.
- No horizontal document overflow.
- Clean final browser console.
- Feed, audience, profile, favorites, and filter states exercised.

Production boundary

- No production authentication or authorization claim.
- No persistent upload or marketplace data claim.
- No live verification or reminder system claim.
- No final legal visibility or pricing decision implied.
- Prototype data remains illustrative.



SCOPE DISCIPLINE

We aligned the product plan to the contracted build.

The five-phase UX plan was mapped into the existing six-milestone agreement, not treated as a second build.

Core MVP roles	Brands, retailers, dispensaries, sales representatives, and administrators remain the center of the current scope.	ALIGNED
Feed model	Basic posts remain in scope. Algorithmic ranking stays outside the MVP.	BOUNDED
Pricing	The earlier \$349 to \$350 discussion remains a hypothesis and was removed from the current product experience.	DEFERRED
Ordering	Menu, ordering, directions, and social destinations are represented as outbound links rather than an in-platform marketplace.	BOUNDED
Expanded directory	Additional ecosystem categories remain later-phase candidates unless a written scope change is approved.	DEFERRED
Technical accounts	GitHub and Supabase ownership and setup were coordinated as an open implementation dependency.	PENDING

Team communication completed: the scope-alignment reply was posted and verified in the Bridge development thread. On August 7, the internal review package and live review link were shared with the team, including the exact acceptance and technical items still open. Formal client handoff was then held for the appropriate account and milestone sequence.

Recommended first production slice

Targeted Promotion creation plus protected Profile projection. This tests identity, uploads, audience controls, visibility, and auditability without requiring the full nationwide network.

Owner alignment

Dillon owns product structure, UX, front-end requirements, acceptance evidence, and review. Miraj owns backend, authentication, data, storage, permissions, and APIs. Tori owns product direction and acceptance.

**WHERE THE WEEK ENDED**

The review package is built. Acceptance comes next.

No additional Bridge prototype work was recorded on August 8 or August 9 after the review hold.

CURRENT POSITION

Tori's feedback is implemented in the review prototype, and the product-definition and technical handoff materials are ready. Phase 2 should not be called formally closed until the remaining dated accept, revise, policy, and technical decisions are recorded.

- 01 Run Tori's route-by-route acceptance review**
Record accept or revise decisions for Home, Community News, Create, My Profile, and Explore, then select the default feed direction.
- 02 Lock role and field visibility rules**
Tori, Miraj, and legal should approve the public, member, verified-business, staff, and administrator boundaries, including vendor-to-vendor access.
- 03 Confirm Miraj's production contracts**
Finalize identity claims, server authorization, uploads and scanning, audience persistence, profile projection, reminders, search, favorites, introductions, and audit events.
- 04 Select and schedule the first vertical slice**
Use the recommended Promotion plus protected Profile slice unless the team records another approved priority.
- 05 Complete account and production readiness**
Resolve the approved GitHub and Supabase ownership path, approve final imagery and copy, convert acceptance criteria to real API tests, and sequence the production integration.

Completed this week

- Interactive five-route review suite.
- Nationwide discovery direction.
- Product contract and decision record.
- Next.js review surfaces.
- Miraj handoff and scope mapping.
- Verified internal review package.

Still pending

- Tori's dated acceptance.
- Final field and legal policy.
- Technical contract confirmation.
- Account ownership and access path.
- Production backend integration.
- Live data and operational workflows.

Source basis: August 4–6 repository histories; Phase 2 contract, backlog, checklist, deployment record, acceptance record, and Miraj handoff; canonical Bridge client records; and exact August 5–7 Slack channel readback. Client identity and data remain isolated under "bridge-software".