



PRODUCT RECONCILIATION · FRONTEND · VERIFICATION · HANDOFF

What we actually completed for Bridge.

We completed the five route review experience, reconciled it into the canonical Next.js application, hardened and verified the frontend, published the trusted current build to the unified review URL, and documented Miraj's completed backend foundation.

EXECUTIVE OUTCOME

The frontend work is technically complete, integrated, and live at <https://bridge-connected-signal.netlify.app>. The three August 15 sites were verified as visual variants of the same newer application. Their shared functionality now lives on the unified URL, with the previously shared route paths preserved.

PRIMARY ROUTES

5

Home, Community News, Create, My Profile, Explore

LEGACY ROUTES

3

Studio, Business, and Signal links preserved

AUDIT FINDINGS

0

Clean dependency security audit

STAGING VARIANTS

3

Built and verified successfully

Completely finished on our side

- Five route frontend implementation.
- Responsive and accessibility improvements.
- Dependency and build hardening.
- Unified Netlify deployment and route preservation.
- Scope, decision, acceptance, and handoff records.

Not represented as finished

- Formal client acceptance.
- Final product policy decisions.
- Live frontend and backend integration.
- End to end uploads, search, favorites, and audit events.
- Future scope requiring separate written approval.




PRODUCT AND INTERACTION WORK

All five approved review routes were built and reconciled.

Each route has a clear product job, tested states, and an explicit boundary between working frontend behavior and future backend integration.

Home	Refined the hierarchy, navigation, first viewport utility, product storytelling, and links into the other four product areas.	COMPLETE
Community News	Implemented News Grid and Classic views over the same content, with visible selection, responsive behavior, and a basic chronological MVP feed rather than algorithmic ranking.	COMPLETE
Create	Implemented Promotion creation, PNG, JPEG, WebP, and PDF selection up to 25 MB, multi audience targeting, preview and validation states, and the protected detail public audience guardrail.	COMPLETE
My Profile	Implemented Public and verified business views, sales and accounting contacts, the first login and 90 day confirmation cycle, and protected contact visibility behavior.	COMPLETE
Explore	Implemented search, composable filters, result and empty states, all 50 states plus Washington, D.C., safe local favorites, and representations of permissioned introductions.	COMPLETE



One unified review destination: <https://bridge-connected-signal.netlify.app> now serves the new er Trusted Current application. The old Studio, Business, and Signal paths permanently redirect to Create, My Profile, and Explore so previously shared links still work.

**ENGINEERING COMPLETION**

The implementation was hardened and fully verified.

Verification covered the dependency state, application quality gates, three staging configurations, routes, responsive behavior, and repository integration.

SCOPE**Canonical requirements reconciled**

Compared the product definition, build specification, decision record, acceptance record, and handoff documentation against the actual implementation.

BUILD**Five route application completed**

Finished the responsive Home, Community News, Create, My Profile, and Explore surfaces in the canonical Next.js codebase.

SECURE**Dependency vulnerabilities resolved**

Updated Next and its matching lint configuration to 16.3.1, set the PostCSS override to 8.5.26, refreshed the lockfile, and retained the generated TypeScript environment import.

VERIFY**Every supported quality gate passed**

Clean install, security audit, typecheck, lint, production build, three staging builds, the staging verifier, route checks, responsive review, and diff validation all passed.

INTEGRATE Unified URL updated in place

The August 15 variants were reconciled, Trusted Current was deployed in Netlify's native Next.js format, and the existing client URL was retained with legacy route redirects.

Verified evidence

- Clean lockfile installation passed.
- Security audit returned zero vulnerabilities.
- Typecheck, lint, production, and staging passed.
- Remote validation completed successfully.
- Ten live desktop and mobile route checks passed.
- Three legacy routes and all core interactions passed.

Honest integration boundary

- The review site is not using live authentication.
- Uploads are not yet connected to storage.
- Audience rules are not yet proven end to end.
- Search and favorites still use review behavior.
- Audit events are not yet visible from the frontend.
- Illustrative review data remains clearly labeled.

BACKEND WORK IN PLAIN ENGLISH

Miraj built the secure technical foundation the application needs.

This work was reported complete by the backend lead and validated on his development branch and the remote Supabase database.

WHAT THIS MEANS

The core database, access rules, roles, API structure, configuration safeguards, and service health checks now exist. This gives the frontend a defined backend foundation to connect to without representing the full application as live or production complete.

DATA**Core Bridge records were structured**

Organizations, members, businesses, verification cases, documents, verification history, and audit records were defined in PostgreSQL and Supabase.

PRIVACY**Access rules and roles were established**

Organization level isolation, authenticated access, member roles, and protected verification permissions were added to control who can see and change information.

API**A versioned backend service was created**

The Node.js service now has a versioned API foundation and defined areas for authentication, organizations, profiles, verification, licenses, and administration.

SECURE**Configuration and security safeguards were added**

Validated environment settings, Helmet, CORS, JSON handling, and an authorization middleware structure were put in place.

VERIFY**The foundation was tested and synchronized**

Health and version endpoints, TypeScript checks, the production build, and database migrations passed. Miraj reported the remote Supabase database matched the migration history with no schema drift.

Completed backend foundation

- Database and migration structure.
- Privacy, roles, and permission model.
- Versioned API architecture.
- Environment and security baseline.
- Health, version, type, and build checks.

Next integration work

- Connect real authentication to the frontend.
- Connect uploads and storage.
- Prove audience rules through the full flow.
- Connect profiles, search, favorites, and audit events.
- Show the first inspectable staging flow.

**PRODUCT RECONCILIATION**

Ambiguous scope was converted into explicit decisions.

Recommendations are labeled as recommendations. Open client choices remain open, and future features are kept outside the current milestone.

Community default

News Grid remains the recommended default, but Tori still owns the final News Grid or Classic choice.

PENDING**MVP feed behavior**

The implemented baseline is basic chronological content, not algorithmic ranking.

BOUNDED**Profile fields**

Public, member, and verified business projections are documented for final confirmation.

PENDING**Vendor visibility**

The safe baseline denies protected visibility until an approved relationship rule is recorded.

PENDING**MVP roles**

Brands, retailers, dispensaries, sales representatives, and administrators are the documented baseline awaiting final acceptance.

PENDING**Future scope**

Private rewards, expanded live directories, subscriptions, payments, marketplace ordering, and HR remain outside the milestone without written approval.

SEPARATED

Documentation completed: the decision record, Phase 2 status and reconciliation record, route acceptance matrix, product contract, implementation status, and Miraj handoff were updated to match the verified system state.

Dillon's completed ownership

Product structure, frontend implementation, responsive behavior, accessibility improvements, route acceptance evidence, build verification, scope boundaries, and handoff documentation.

Integration evidence still required

Confirm the authentication claim contract, connect storage and scanning, enforce audiences through the full flow, connect profile projections, search, favorites, and audit events, and show the first inspectable staging vertical slice.



WHERE BRIDGE STANDS NOW

Our frontend work is complete. The milestone is not formally accepted.

The remaining items require client decisions or inspectable backend evidence rather than additional speculative frontend work.

CURRENT POSITION

The canonical frontend, tests, security update, unified Netlify deployment, route evidence, documentation, and Miraj's reported backend foundation are complete. The August 15 variants do not contain additional product functionality missing from the unified URL. Formal close still requires Tori's recorded product acceptance and an inspectable integrated staging flow.

- 01 Obtain Tori's five route decisions**
Record accept or revise for Home, Community News, Create, My Profile, and Explore.
- 02 Confirm the remaining product rules**
Record the Community default, feed behavior, profile fields, vendor visibility, MVP roles, and agreement that separated future features are not part of this milestone.
- 03 Confirm the frontend and backend contract**
Align the exact identity, authorization, storage, projection, search, favorites, and audit behavior before connecting the systems.
- 04 Integrate the first real vertical slice**
Connect the approved frontend flow to the inspectable backend, then run the documented API, audience, and failure path checks.
- 05 Record formal milestone acceptance**
Close the milestone only after the client decisions and technical evidence are dated and verified.

Completed

- Five route frontend.
- Responsive and accessibility work.
- Dependency security remediation.
- Frontend build and route verification.
- Unified URL deployment and route redirects.
- Reported backend foundation.

Still pending

- Tori's dated acceptance.
- Final visibility and role decisions.
- Frontend and backend contract confirmation.
- First real staging vertical slice.
- Production backend integration.
- Formal milestone close.

Source basis: canonical Bridge repository and current integrated state; product definition and build specification; decision, reconciliation, acceptance, product contract, and Miraj handoff records; Miraj's August 14 backend completion update; August 15 variant deployment comparison; verified frontend test evidence; and the August 16 native Next.js deployment at bridge-connected-signal.netlifyapp.