

FEEDBACK • PRODUCT DEFINITION • FRONTEND • BACKEND FOUNDATION • QA

Everything we completed in Phase 2.

Phase 2 converted Tori's detailed prototype feedback into a defined product system, a complete five route review application, verified frontend evidence, a unified live review site, clear scope boundaries, and Miraj's completed backend foundation.

EXECUTIVE OUTCOME

The complete Phase 2 review experience is live at <https://bridge-connected-signal.netlify.app>. Product language, routes, roles, visibility, journeys, design decisions, scope boundaries, frontend implementation, verification, deployment, documentation, and the reported backend foundation are now consolidated for Tori's review.

PRIMARY ROUTES

5

Home, Community News, Create, My Profile, Explore

PHASE 2 WORKSTREAMS

5

Definition, permissions, journeys, prototypes, scope

AUDIT FINDINGS

0

Clean dependency security audit

UNIFIED REVIEW SITES

1

All current functionality in one destination

Completed across Phase 2

- Tori feedback translation and product definition.
- Application map, roles, visibility, and journeys.
- Five route responsive frontend implementation.
- Security, build, accessibility, and route QA.
- Unified deployment, scope records, and team handoff.

Not represented as finished

- Formal client acceptance.
- Final product policy decisions.
- Live frontend and backend integration.
- End to end uploads, search, favorites, and audit events.
- Future scope requiring separate written approval.




PRODUCT AND INTERACTION WORK

All five approved review routes were built and reconciled.

Each route has a clear product job, tested states, and an explicit boundary between working frontend behavior and future backend integration.

Home	Refined the hierarchy, navigation, first viewport utility, product storytelling, and links into the other four product areas.	COMPLETE
Community News	Implemented News Grid and Classic views over the same content, with visible selection, responsive behavior, and a basic chronological MVP feed rather than algorithmic ranking.	COMPLETE
Create	Implemented Promotion creation, PNG, JPEG, WebP, and PDF selection up to 25 MB, multi audience targeting, preview and validation states, and the protected detail public audience guardrail.	COMPLETE
My Profile	Implemented Public and verified business views, sales and accounting contacts, the first login and 90 day confirmation cycle, and protected contact visibility behavior.	COMPLETE
Explore	Implemented search, composable filters, result and empty states, all 50 states plus Washington, D.C., safe local favorites, and representations of permissioned introductions.	COMPLETE



One unified review destination: <https://bridge-connected-signal.netlify.app> now serves the new er Trusted Current application. The old Studio, Business, and Signal paths permanently redirect to Create, My Profile, and Explore so previously shared links still work.

**ENGINEERING COMPLETION**

The implementation was hardened and fully verified.

Verification covered the dependency state, application quality gates, three staging configurations, routes, responsive behavior, and repository integration.

SCOPE**Canonical requirements reconciled**

Compared the product definition, build specification, decision record, acceptance record, and handoff documentation against the actual implementation.

BUILD**Five route application completed**

Finished the responsive Home, Community News, Create, My Profile, and Explore surfaces in the canonical Next.js codebase.

SECURE**Dependency vulnerabilities resolved**

Updated Next and its matching lint configuration to 16.3.1, set the PostCSS override to 8.5.26, refreshed the lockfile, and retained the generated TypeScript environment import.

VERIFY**Every supported quality gate passed**

Clean install, security audit, typecheck, lint, production build, three staging builds, the staging verifier, route checks, responsive review, and diff validation all passed.

INTEGRATE Unified URL updated in place

The August 15 variants were reconciled, Trusted Current was deployed in Netlify's native Next.js format, and the existing client URL was retained with legacy route redirects.

Verified evidence

- Clean lockfile installation passed.
- Security audit returned zero vulnerabilities.
- Typecheck, lint, production, and staging passed.
- Remote validation completed successfully.
- Ten live desktop and mobile route checks passed.
- Three legacy routes and all core interactions passed.

Honest integration boundary

- The review site is not using live authentication.
- Uploads are not yet connected to storage.
- Audience rules are not yet proven end to end.
- Search and favorites still use review behavior.
- Audit events are not yet visible from the frontend.
- Illustrative review data remains clearly labeled.



BACKEND WORK IN PLAIN ENGLISH

Miraj built the secure technical foundation the application needs.

This work was reported complete by the backend lead and validated on his development branch and the remote Supabase database.

WHAT THIS MEANS

The core database, access rules, roles, API structure, configuration safeguards, and service health checks now exist. This gives the frontend a defined backend foundation to connect to without representing the full application as live or production complete.

DATA

Core Bridge records were structured

Organizations, members, businesses, verification cases, documents, verification history, and audit records were defined in PostgreSQL and Supabase.

PRIVACY

Access rules and roles were established

Organization level isolation, authenticated access, member roles, and protected verification permissions were added to control who can see and change information.

API

A versioned backend service was created

The Node.js service now has a versioned API foundation and defined areas for authentication, organizations, profiles, verification, licenses, and administration.

SECURE

Configuration and security safeguards were added

Validated environment settings, Helmet, CORS, JSON handling, and an authorization middleware structure were put in place.

VERIFY

The foundation was tested and synchronized

Health and version endpoints, TypeScript checks, the production build, and database migrations passed. Miraj reported the remote Supabase database matched the migration history with no schema drift.

Completed backend foundation

- Database and migration structure.
- Privacy, roles, and permission model.
- Versioned API architecture.
- Environment and security baseline.
- Health, version, type, and build checks.

Next integration work

- Connect real authentication to the frontend.
- Connect uploads and storage.
- Prove audience rules through the full flow.
- Connect profiles, search, favorites, and audit events.
- Show the first inspectable staging flow.



FROM FEEDBACK TO PRODUCT SYSTEM

Phase 2 defined what Bridge is, who it serves, and how it works.

Tori's feedback was translated into routes, permissions, journeys, responsive decisions, acceptance evidence, and a controlled backlog.

Application map

Home, Community News, Create, My Profile, Explore, verification, discovery, publishing, and administration were given clear jobs and handoff paths.

COMPLETE**Roles and visibility**

Public, member, business, representative, and administrator access plus protected profile and audience behavior were documented.

COMPLETE**Priority journeys**

Discovery, verified profiles, targeted publishing, uploads, favorites, introductions, and contact confirmation received flows and acceptance criteria.

COMPLETE**Design decisions**

Homepage hierarchy, navigation, News Grid and Classic feed views, search, filters, favorites, empty states, and responsive behavior were prototyped.

COMPLETE**Scope control**

MVP behavior, approved follow on work, and future concepts were separated so the team can build without guessing or silently expanding scope.

COMPLETE

Phase 2 records completed: product definition, application map, role and visibility matrix, journey and acceptance criteria, responsive prototypes, phased backlog, decision record, implementation status, acceptance matrix, and Miraj handoff.

Dillon's completed Phase 2 ownership

Feedback synthesis, product structure, role and journey definition, frontend implementation, responsive behavior, accessibility, route acceptance evidence, build verification, scope control, deployment, and handoff documentation.

Integration evidence still required

Confirm the authentication claim contract, connect storage and scanning, enforce audiences through the full flow, connect profile projections, search, favorites, and audit events, and show the first inspectable staging vertical slice.



WHERE BRIDGE STANDS NOW

The Phase 2 work is complete and ready for Tori's acceptance.

The remaining items are client decisions and the next integration stage, not missing Phase 2 product or frontend work.

CURRENT POSITION

Phase 2 feedback synthesis, product definition, application mapping, role and visibility rules, priority journeys, responsive prototypes, canonical frontend, QA, security update, unified deployment, documentation, and Miraj's reported backend foundation are complete. Formal Phase 2 acceptance still requires Tori's recorded decisions.

- 01 Obtain Tori's five route decisions**
Record accept or revise for Home, Community News, Create, My Profile, and Explore.
- 02 Confirm the remaining product rules**
Record the Community default, feed behavior, profile fields, vendor visibility, MVP roles, and agreement that separated future features are not part of this milestone.
- 03 Confirm the frontend and backend contract**
Align the exact identity, authorization, storage, projection, search, favorites, and audit behavior before connecting the systems.
- 04 Integrate the first real vertical slice**
Connect the approved frontend flow to the inspectable backend, then run the documented API, audience, and failure path checks.
- 05 Record formal Phase 2 acceptance**
Close Phase 2 only after Tori's decisions are dated and the next integration contract is confirmed.

Completed in Phase 2

- Feedback translation and product definition.
- Roles, visibility, journeys, and scope control.
- Five route responsive frontend.
- Security, accessibility, build, and route QA.
- Unified URL deployment and documentation.
- Reported backend foundation.

Still pending

- Tori's dated Phase 2 acceptance.
- Community, visibility, and role decisions.
- Frontend and backend contract confirmation.
- First real staging vertical slice.
- Production backend integration.
- Formal Phase 2 close.

Source basis: canonical Bridge repository and current integrated state; product definition and build specification; decision, reconciliation, acceptance, product contract, and Miraj handoff records; Miraj's August 14 backend completion update; August 15 variant deployment comparison; verified frontend test evidence; and the August 16 native Next.js deployment at bridge-connected-signal.netlifyapp.