



Fresh Blends / Kwik Trip

Brand separation, Ice Box staging, and September scale planning

REPORT STATUS

Separate Fresh Blends lane; expansion is held for location and budget approval

WEEKLY SIGNAL

Fresh Blends stayed separate from Replenish while the four Ice Box rows remained clearly mapped and the team prepared a September scale-up conversation for more locations.

Separate report

1

Delivered Aug 3

Ice Box rows

4

Fresh Blends perimeter

Scale-up scope

10+

September planning

Launch gate

Pending

Location and budget approval

What we completed this week

WEEKLY
READ

- Split the final reporting presentation from Replenish and 7-Eleven on August 3.
- Kept the four Kwik Trip Ice Box rows isolated as the Fresh Blends reporting perimeter.
- Prepared a September scale-up conversation for more than ten locations while keeping campaign staging behind a green light.
- Carried the touchpoint checklist and backend staging forward without representing a restart as live delivery.

Primary goal

NEXT ACTION WINDOW

Confirm locations, budget, landing destinations, and measurement before any expansion or campaign restart.

Next planning period

August 2026

EXECUTIVE ANALYSIS

The important weekly deliverable was control: Fresh Blends now has its own client view and a defined expansion perimeter. The team can plan September without blending the Replenish account.

Location scope, billing, budget, and measurement remain approval gates. No current paid-media total is estimated here.



Channel performance

Aug 3 to Aug 9 activity and results by channel.

Google Ads

Staged · not expanded

The four Ice Box rows remain the Fresh Blends perimeter. Current expansion and restart timing are held behind location and budget approval.

Rows	Status	Spend	Expansion
4	Staged	Not reported	Pending

Workstream / campaign	State	Spend / scope	Delivery	Signal
Ice Box campaign group	Mapped	—	4 rows	Fresh Blends only
September scale-up	Planned	—	10+ locations	Approval gate

Planning and operations

In progress

The touchpoint checklist, backend staging, and mid-month planning conversation were carried forward for the September decision.

Touchpoint	Backend	Sync	Green light
Ready	Staged	Planned	Pending

Workstream / campaign	State	Spend / scope	Delivery	Signal
September scale-up	Planning	—	10+ locations	Mid-month sync
Campaign staging	Ready	—	—	Awaiting approval

Weekly summary: Separate Fresh Blends lane; expansion is held for location and budget approval.



Weekly results and work completed

Weekly evidence is separated from downstream business outcomes.

Lead accounting: Platform-reported lead events are shown as whole integers where a current platform read was authorized. Platform activity remains separate from qualified inquiries, booked work, revenue, and other downstream outcomes. Unavailable fields remain pending validation.

Media results

No fresh current-week paid-media total is claimed. The authorized work established a separate Fresh Blends perimeter and held expansion behind approval.

Business results

Store engagement, purchases, and location outcomes remain pending a confirmed scope and live measurement window.

Next reporting focus

Confirm the location list, budget, destinations, and event definitions before relaunch or scale decisions.

Work completed Aug 3 to Aug 9

WORK COMPLETED · WHY IT MATTERS · STATE

Reporting	Delivered the Fresh Blends-only presentation on Aug 3.	Keeps the client view and logo separate from Replenish.	Delivered
Mapping	Kept the four Ice Box rows as the Fresh Blends reporting perimeter.	Prevents cross-brand spend and delivery blending.	Verified
Scale	Prepared a September planning route for more than ten locations.	Turns the next expansion into an explicit scope decision.	Planned
Operations	Carried the touchpoint checklist and backend staging forward.	Keeps the account ready without claiming live restart.	Ready



August plan

Owned next steps, written for action.

Weekly highlights

- Fresh Blends and Replenish are now clearly separate.
- The September expansion conversation has a defined perimeter.

August focus

- Confirm location and budget approval for September.
- Keep campaign staging and measurement ready without representing it as live delivery.

Planned next steps

OWNER · TIMING · IMPACT

- | | |
|----|---|
| 01 | Confirm
Lock the location list, budget, and timing |
| 02 | Prepare
Keep staging and touchpoint assets ready |
| 03 | Measure
Define store and action events before restart |

- | |
|---|
| Mia + Sean
Mid-month |
| Ruben + Momentum
Before green light |
| Analytics
Before launch |