

WORK COMPLETED SINCE TAKEOVER

Account takeover work completed

Nexla

A verified record of the work completed after the account review began: account audit, search strategy, landing page analysis, measurement repair, controlled testing, and form quality remediation.

Work window

From the first account review through the current form-quality follow-up, each milestone below is tied to a client deliverable, implementation record, or sent-thread readback.

NEXLA

Evidence window

August 20 to August 31, 2026

What was completed

The takeover period moved through six connected workstreams, from initial account diagnosis to measurement QA and lead-quality remediation.

ACCOUNT AUDIT Delivered Completed the historical and recent account review, isolated the strongest demand signals, and documented the measurement and campaign-quality issues.	SEARCH STRATEGY Structured Prepared the Brand and MCP Search architecture, keyword set, negatives, responsive search copy, assets, targeting, and budget direction.	MEASUREMENT QA Tested Mapped the HubSpot success event, corrected the MCP listener, and verified one Google Ads tag fire and one GA4 tag fire in GTM Preview.
TAKEOVER EVIDENCE WINDOW 12 days	LANDING PAGES REVIEWED 5	CLIENT-FACING DELIVERIES 4
LABELED VALIDATION TESTS 1	FORM SUBMISSIONS REVIEWED 11	GCLID BEARING ROWS 7 of 11
Report focus This report is organized around work performed, implementation evidence, and the remaining follow-up needed to close measurement and form-quality items.		

Audit to launch readiness

August 20 to August 25
Delivered and staged work

Aug 20

AUDIT

Completed and delivered the Google Ads account audit.

Reviewed the full account history and the latest 30-day window. Identified Brand as the clearest demand signal, uneven nonbrand efficiency, an inactive conversion tag, policy and ad-strength issues, and the need to validate qualified lead measurement before scaling.

DELIVERED

Aug 21

BUILD

Specified and staged a controlled Search restructure.

Prepared a protected Brand and controlled Nonbrand plan with Search only, United States presence targeting, English, weekday scheduling, AI Max off, Search Partners off, and a \$12 maximum CPC guardrail.

PREPARED

Aug 24

INPUTS

Delivered the weekly readback and defined the client inputs needed.

Documented the proposed \$2,000 monthly ceiling and requested the landing pages, primary conversion action, and Google Ads or GA4 tracking source before finalizing the Brand and Nonbrand split.

DELIVERED

Aug 25

READINESS

Audited five MCP destinations and delivered the six-page readiness packet.

Selected Variant A because it placed forms in the hero and page body, confirmed GCLID and UTM persistence, flagged the Nexie overlay, removed unrelated keyword themes, and proposed Brand at \$25 per day plus MCP Nonbrand at \$40.75 per day after validation.

DELIVERED

Measurement and lead quality

Aug 26

GTM ACCESS

Accepted Nexla GTM access and verified the container.

Confirmed Publish access to GTM-K7B389B, staged an exact HubSpot success trigger and GA4 generate_lead tag, and passed the page-load negative control. Dana confirmed the form is reused, so the plan was corrected to preserve the legacy path and isolate MCP by exact form and page path.

CONFIGURED

Aug 30

CONTROLLED TEST

Completed one clearly labeled Momentum validation submission.

Corrected the missing HubSpot success listener on the MCP page. In GTM Preview, the exact HubSpot success callback fired the dedicated Google Ads conversion tag once and the GA4 generate_lead tag once. The client was told no additional test was needed.

TEST PASSED IN PREVIEW

Aug 31

SPAM REVIEW

Reviewed all 11 shared form submissions from August 28 to August 30.

Separated the labeled Momentum test from prospect data. Verified seven GCLID-bearing rows, repeated fake identities, random text, six uses of a placeholder phone number, and recurring low-confidence domains. GCLID was correctly treated as traffic attribution, not proof of spam.

REVIEW COMPLETE

Aug 31

MITIGATION

Diagnosed the published form controls and sent the remediation findings.

Confirmed CAPTCHA was off while HubSpot's default free and disposable email block list was on. Recommended reCAPTCHA, account-wide gibberish detection, and selective domain review. No HubSpot settings changed because the connected access was not mapped to Nexla portal 3222786.

PORTAL ACTION PENDING

Completed work and next steps

Evidence current to August 31
Client-specific work record

Verified completed work

- Google Ads history and recent account audit
- Brand and MCP Search campaign specification
- Five-page landing-page and mobile form audit
- Search query, keyword, negative, copy, and asset plan
- GTM container access and exact-form staging
- Page-load negative control and labeled Preview test
- Form submission, junk-pattern, and CAPTCHA review
- Four client-facing progress or findings deliveries

Recommended follow-up

- Complete the Google Ads draft save through the passkey step
- Confirm the advertiser identity label where Google controls it
- Complete the GTM publication and live GA4 or Google Ads diagnostic readback
- Enable reCAPTCHA on the shared demo request form
- Enable account-wide gibberish detection if supported
- Confirm exact Nexla HubSpot portal access and live setting readback
- Review recurring low-confidence domains before selective blocking
- Define the qualified CRM outcome used for future measurement

Aug 20	Google Ads Audit and Search Campaign Next Steps	SENT
Aug 24	Weekly Marketing Report, Aug 17 to Aug 23	SENT
Aug 25	MCP Studio Paid Search Readiness Packet	SENT
Aug 31	HubSpot Form Spam Review and Mitigation Findings	SENT

Recommended next step

Close the measurement chain and form protections: complete the tracking publication and diagnostic readback, enable the HubSpot spam controls, verify the live settings, and define the qualified CRM outcome that future measurement should use.

EVIDENCE MAP

- Nexla Gmail thread 1a0219ad3ad53df0
- Aug 20 Google Ads audit and campaign plan
- Aug 24 weekly report source data
- Aug 25 paid-search readiness record
- Aug 26 live-validation handoff
- Aug 31 HubSpot form-spam review
- Canonical Nexla operating context