



NKCDC

Phase Two proposal, stakeholder follow-up, and pilot decisions

REPORT STATUS

Proposal follow-up active; first approved pilot remains open

WEEKLY SIGNAL

The Aug 3 to Aug 9 work for NKCDC was a decision follow-up: the Phase Two proposal remained the current source of truth and a direct check-in was sent to move the working session toward a first approved pilot.

Proposal

12 pages

Current Phase Two package

Follow-up

1

Sent Aug 4

Stakeholder group

3

Current recipient set

First pilot

Open

Awaiting feedback

What we completed this week

WEEKLY
READ

- Kept the Phase Two growth proposal as the current NKCDC source of truth.
- Sent a direct follow-up on August 4 asking whether the team had reviewed the proposal.
- Preserved the coordinated options across SEO, GEO, Grants, social, outreach, webinar promotion, and measurement without presenting any lane as approved.
- Held implementation and budget decisions behind the working session and client approval.

Primary goal

NEXT ACTION WINDOW

Collect final feedback, confirm the first approved scope, and set the measurement contract before implementation begins.

Next planning period

August 2026

EXECUTIVE ANALYSIS

This was a follow-up week rather than a production week. The proposal is complete and review-ready, while the next value is choosing one realistic pilot and a measurement owner.

No new paid-media or implementation outcome is claimed. The report stays focused on stakeholder follow-up and the decision needed to move forward.



Channel performance

Aug 3 to Aug 9 activity and results by channel.

Growth proposal

Review-ready

The Phase Two package remains the active planning asset. It combines owned search, outreach, and measurement options for client selection.

Pages	Options	Brand	Approval
12	7	Updated	Open

Workstream / campaign	State	Spend / scope	Delivery	Signal
Phase Two proposal	Ready	—	12 pages	Feedback needed
Pilot scope	Pending	—	—	Working session

Paid and measurement

Not activated

No current Google or Meta campaign result is used as evidence for this weekly report. Measurement is part of the proposed scope and remains pending approval.

Google Ads	Meta Ads	Pilot	Measurement
Not current	Not mapped	Pending	Pending

Workstream / campaign	State	Spend / scope	Delivery	Signal
Current platform read	Not claimed	—	—	No new delivery
Measurement contract	Proposed	—	—	Owner needed

Weekly summary: Proposal follow-up active; first approved pilot remains open.



Weekly results and work completed

Weekly evidence is separated from downstream business outcomes.

Lead accounting: Platform-reported lead events are shown as whole integers where a current platform read was authorized. Platform activity remains separate from qualified inquiries, booked work, revenue, and other downstream outcomes. Unavailable fields remain pending validation.

Media results

No new platform delivery metric was verified for Aug 3 to Aug 9.

Business results

The first approved pilot, ownership, and downstream outcome definition remain open.

Next reporting focus

Choose the first scope and measurement owner before treating any proposed channel as active work.

Work completed Aug 3 to Aug 9

WORK COMPLETED · WHY IT MATTERS · STATE

Proposal	Kept the twelve-page Phase Two package as the active source of truth.	Gives NKCDC one coordinated growth direction to review.	Ready
Follow-up	Sent a direct check-in on Aug 4 to move the review forward.	Creates a clear next action without assuming approval.	Sent
Scope	Held SEO, GEO, Grants, outreach, social, and webinar options as proposed lanes.	Keeps recommendations separate from approved implementation.	Proposed
Measurement	Held the first-pilot measurement contract as an open decision.	Prevents activity from outrunning ownership and proof.	Pending



August plan

Owned next steps, written for action.

Weekly highlights

- The Phase Two package remains complete and review-ready.
- The follow-up put the next decision back in front of the stakeholder group.

August focus

- Collect feedback on the proposal.
- Choose the first approved pilot, owners, and measurement path.

Planned next steps

OWNER · TIMING · IMPACT

01	Review Confirm the proposal feedback and working-session timing	Anthony + NKCDC Next contact
02	Scope Choose one realistic first pilot	Momentum + NKCDC After review
03	Measure Set the owner and success definition	Joint team Before implementation