

UKG GTMX + Dayforce Discover 2026

One decision sheet, deadline calendar, production checklist, onsite plan, and follow-up gate for both events.

Dayforce is execution-ready. The current Silver booth plan and hard deadlines are confirmed. **GTMX still needs its 2026 source packet.** The checklist begins by forcing those missing facts into the August 14 planning session.

Prepared for
Align HCM

Prepared
August 13, 2026

Working session
Aug 14 / 9:00 a.m.

Current truth

- **Dayforce Discover is confirmed and source-backed.** Align HCM has the Silver sponsor package, a turnkey 5 ft x 10 ft booth, and an official exhibitor manual.
- **Dayforce's immediate deadlines are August 21 and September 4.** Paid booth upgrades should be ordered by August 21 for discount pricing. All booth graphics are due September 4; late graphics incur a 30 percent rush fee.
- **GTMX is the UKG Go-To-Market Experience.** Public evidence establishes it as UKG's kickoff for employees and partners, but the current 2026 date, venue, sponsorship tier, footprint, portal, and vendor deadlines were not present in the invite or accessible current sources.
- **The August 14 meeting must turn GTMX from an event name into an executable brief.** No GTMX creative or paid order should be released until the current sponsor kit or exhibitor manual is obtained.
- **Keep the two events operationally separate.** UKG messaging, proof, QR codes, lists, lead campaigns, and collateral must not be mixed with Dayforce materials.

Status key

- **CONFIRMED:** supported by the current Dayforce manual or a current supplied source.
- **DECIDE:** requires an Align decision.
- **VERIFY:** requires the current portal, sponsor kit, contract, or vendor confirmation.
- **PROPOSED:** internal working date intended to create production buffer.

The first 12 moves

- ☐ **Assign one accountable event owner for each event.** Owner: __ Due: Aug 14 Status: DECIDE
- ☐ **Name the shared budget approver.** Owner: __ Due: Aug 14 Status: DECIDE
- ☐ **Confirm GTMX means the 2026 UKG Go-To-Market Experience and record the exact official event name.** Owner: __ Due: Aug 14 Status: VERIFY
- ☐ **Obtain the current GTMX sponsor kit, contract, exhibitor manual, portal link, and deadline calendar.** Owner: __ Due: Aug 14 Status: VERIFY
- ☐ **Record GTMX dates, venue, city, sponsorship tier, footprint, included passes, and total committed spend.** Owner: __ Due: Aug 14 Status: VERIFY
- ☐ **Confirm access to the Dayforce Elevation3D Exhibitor Resource Center.** Credentials were scheduled for July 23 and should already exist. Owner: __ Due: Aug 14 Status: VERIFY
- ☐ **Approve the Dayforce booth direction:** printed SEG backwall, monitor or no monitor, and furniture or no furniture. Owner: __ Due: Aug 14 Status: DECIDE
- ☐ **Approve or reject the Dayforce \$500 printed backwall.** Owner: __ Due: Aug 14 Status: DECIDE
- ☐ **Lock separate event objectives and measurable outcomes.** Owner: __ Due: Aug 14 Status: DECIDE
- ☐ **Name creative, registration/travel, onsite, lead operations, and follow-up owners for each event.** Owner: __ Due: Aug 14 Status: DECIDE
- ☐ **Create separate UKG and Dayforce asset folders, campaign names, QR destinations, and CRM lists.** Owner: __ Due: Aug 17 Status: REQUIRED
- ☐ **Schedule a 30-minute readiness checkpoint before Dayforce discount pricing closes.** Owner: __ Due: Aug 18 Status: PROPOSED

August 14 decision sheet

GTMX facts to leave the meeting with

- ☐ Official event name and year: _____
- ☐ Event dates and timezone: _____
- ☐ City, venue, and hotel: _____
- ☐ Event purpose: employee kickoff / partner summit / expo / other: _____
- ☐ Align's role: attendee / sponsor / exhibitor / activation partner: _____
- ☐ Sponsorship tier and contract owner: _____
- ☐ Booth or activation number, footprint, and included build: _____
- ☐ Included passes and additional-pass rules: _____
- ☐ Sponsor portal and current manual received: yes / no
- ☐ Vendor, decorator, AV, electrical, freight, and lead-capture contacts: _____
- ☐ Discount-order deadline: _____
- ☐ Artwork deadline and template: _____
- ☐ Shipping deadline and address: _____
- ☐ Registration and hotel deadline: _____
- ☐ Cancellation dates and penalties: _____
- ☐ Budget committed: _ **Budget ceiling:** _ Approver: _____
- ☐ Primary audience: UKG leaders / sellers / alliance team / partners / prospects
- ☐ Primary outcome and target number: _____
- ☐ Current sponsor kit stored at: _____

Dayforce decisions to leave the meeting with

- ☐ Accountable event owner: _____
- ☐ Budget approver and ceiling: _____
- ☐ Portal access confirmed: yes / no
- ☐ Buy \$500 full printed SEG backwall: yes / no
- ☐ Add monitor: no / 32 in / 42 in
- ☐ Add media player or use local playback device: _____
- ☐ Furniture: none / slim pedestal / reception cabinet / other: _____
- ☐ Exact portal dieline downloaded and confirmed: yes / no
- ☐ Three staff-pass holders: _____
- ☐ Two prospect-pass candidates: _____
- ☐ Passport to Prizes participation and giveaway: _____
- ☐ Booth promise or headline: _____
- ☐ Demo or conversation path: _____
- ☐ Lead follow-up owner and CRM campaign: _____

Master calendar

DATE	EVENT	REQUIRED ACTION	STATUS
Aug 14	Both	Assign owners, budget approver, objectives, and decision rights	PROPOSED
Aug 14	GTMX	Obtain sponsor kit/manual and record every current deadline	PROPOSED
Aug 14	Dayforce	Confirm portal access and booth configuration	PROPOSED
Aug 17	Both	Separate folders, asset registers, URLs, QR codes, and CRM campaign names	PROPOSED
Aug 18	Dayforce	Final internal quote and order review	PROPOSED
Aug 21	Dayforce	Discount-pricing deadline for furniture, AV, and Elevation3D orders	CONFIRMED
Aug 24	Dayforce	Approved message hierarchy and backwall content	PROPOSED
Aug 28	Dayforce	Final design review and preflight complete	PROPOSED
Sep 1	Dayforce	Rental exhibit and graphic cancellations become 100 percent chargeable after this date	CONFIRMED
Sep 4	Dayforce	All booth graphics due; late files incur 30 percent rush fee	CONFIRMED
Sep 10	Dayforce	Last date to guarantee utilities and cabling can be concealed under carpet	CONFIRMED
Sep 18	Dayforce	Standard-pricing deadline	CONFIRMED
Sep 19	Dayforce	Late pricing begins	CONFIRMED
Sep 26	Dayforce	Furniture cancellations become 100 percent chargeable; shipping cancellations become nonrefundable	CONFIRMED
Sep 28	Dayforce	Conservative freight must-arrive date until Elevation3D resolves the manual conflict	CONFIRMED WORKING DATE
End of Sep	Dayforce	Hotel reservations entered during registration transmitted to Wynn	CONFIRMED
Oct 23	Dayforce	Last date for full registration/hotel refund or registration transfer to 2027	CONFIRMED
Oct 26 to 29	Dayforce	Conference at Wynn Las Vegas	CONFIRMED
Oct 27 to 29	Dayforce	Exploration Expo booth operation	CONFIRMED
TBD	GTMX	Insert every date from the current sponsor kit immediately after receipt	VERIFY

Dayforce Discover: ownership and budget

- ☐ Assign executive sponsor. Owner: __ Due: Aug 14
- ☐ Assign accountable event owner. Owner: __ Due: Aug 14
- ☐ Assign budget approver. Owner: __ Due: Aug 14
- ☐ Assign creative and production owner. Owner: __ Due: Aug 14
- ☐ Assign registration and travel owner. Owner: __ Due: Aug 14
- ☐ Assign onsite booth lead. Owner: __ Due: Aug 14
- ☐ Assign lead operations and CRM owner. Owner: __ Due: Aug 14
- ☐ Confirm total sponsorship commitment and what has already been paid. Owner: __ Due: Aug 17
- ☐ Build a Dayforce-only budget with sponsorship, travel, hotel, booth upgrades, AV, furniture, freight, labor, collateral, giveaway, insurance, and contingency. Owner: __ Due: Aug 18
- ☐ Obtain written approval before any paid upgrade, order, shipment, or vendor commitment. Owner: __

Dayforce Discover: package and portal

- ☐ Confirm Silver sponsorship contract and 5 ft x 10 ft booth assignment. Owner: __ Status: CONFIRMED IN CURRENT PLAN; VERIFY IN PORTAL
- ☐ Confirm Exhibitor Resource Center access and reset only through the approved account workflow if needed. Owner: __ Due: Aug 14
- ☐ Download the current booth drawing, SEG dieline, order forms, colored freight label, vendor rules, and webinar recording. Owner: __ Due: Aug 14
- ☐ Confirm the included electrical drop, wireless internet, lead-retrieval device, mobile-app listing, webpage listing, Passport to Prizes participation, attendee list terms, three staff passes, and up to two prospect passes. Owner: __ Due: Aug 17
- ☐ Confirm whether any sponsor deliverables have already been submitted in the portal and preserve a readback. Owner: __ Due: Aug 17
- ☐ Create one source-of-truth tracker containing item, owner, due date, portal status, approval, filename, and final readback. Owner: __ Due: Aug 17

Dayforce Discover: booth configuration and paid orders

- ☐ Approve the printed SEG backwall or use the standard logo-only wall. Owner: __ Due: Aug 14
- ☐ If approved, order the \$500 printed SEG backwall by Aug 21. Owner: __
- ☐ Add a 32 in monitor only if a concise, silent-friendly loop will be ready. Owner: __ Due: Aug 14
- ☐ If using a monitor, confirm mount, media player or local playback device, HDMI cabling, union installation, power, and placement. Owner: __ Due: Aug 18
- ☐ Avoid lounge furniture in the 5 ft-wide footprint. If a surface is required, select one slim pedestal or small reception cabinet. Owner: __ Due: Aug 18
- ☐ Keep all properties, signage, demos, and people inside the booth line. Owner: __
- ☐ Plan zero storage behind the backwall; it is prohibited. Owner: __
- ☐ Place all furniture, AV, and other paid orders by Aug 21 for discount pricing. Owner: __
- ☐ Preserve approved quotes, order confirmations, cancellation terms, and final portal readback. Owner: __

Dayforce Discover: required brand and listing assets

- ☐ Primary Align HCM vector logo. Owner: __ Due: Aug 18
- ☐ Reversed or one-color logo variation. Owner: __ Due: Aug 18
- ☐ Company URL. Owner: __ Due: Aug 18
- ☐ Exactly 50 words of approved company profile copy. Owner: __ Due: Aug 18
- ☐ Mobile-app destination URL with event-specific UTM parameters. Owner: __ Due: Aug 18
- ☐ Sponsor webpage logo, profile, and URL submitted and read back. Owner: __ Due: portal deadline
- ☐ Three staff-pass names and registration details. Owner: __ Due: Aug 21 proposed
- ☐ Up to two prospect-pass names and Dayforce approval request. Owner: __ Due: Aug 21 proposed
- ☐ Passport to Prizes participation plan and giveaway. Owner: __ Due: Aug 21 proposed
- ☐ Dayforce-only one-sheet or landing page, QR code, and contact path. Owner: __ Due: Sep 11 proposed
- ☐ Dayforce-only talk track, qualification questions, objection responses, and meeting-booking CTA. Owner: __ Due: Sep 25 proposed

Dayforce Discover: backwall artwork

- ☐ Use the current portal dieline as final authority before design release. Owner: __
- ☐ Resolve the manual's rounded 8 ft x 4 ft description against the exact 58 9/16 in x 95 3/16 in SEG face. Owner: __ Due: Aug 17
- ☐ Approve one headline, one proof point, one visual system, and one CTA for the narrow booth. Owner: __ Due: Aug 24
- ☐ Add at least 0.5 in bleed on every side. Owner: __
- ☐ Build at final size or proportionally at 50, 25, or 10 percent. Owner: __
- ☐ Use CMYK or specified PMS colors; do not release RGB or hexadecimal-color artwork. Owner: __
- ☐ Outline text or package fonts; include and flatten linked images. Owner: __
- ☐ Meet the required effective resolution: final-size raster 80 to 100 dpi; fabric 75 to 100 dpi; half-scale raster 160 to 200 dpi; quarter-scale raster 320 to 400 dpi. Owner: __
- ☐ Export an accepted high-resolution production format with bleed and crop marks. Owner: __
- ☐ Conduct content, brand, dimensions, bleed, color, font, image, and filename preflight. Owner: __ Due: Aug 28
- ☐ Obtain final approval and submit no later than Sep 4. Owner: __
- ☐ Save the submitted file, portal confirmation, timestamp, and screenshot readback. Owner: __

Dayforce Discover: optional monitor package

- ☐ Confirm official codec, resolution, aspect ratio, audio, loop behavior, and delivery method in the portal. Owner: __ Due: Aug 18
- ☐ Produce one short 16:9 silent-friendly demo loop. Owner: __ Due: Sep 11 proposed
- ☐ Produce one static fallback screen. Owner: __ Due: Sep 11 proposed
- ☐ Confirm HDMI-compatible playback. Owner: __
- ☐ Load a backup copy on local media and a second approved device. Owner: __
- ☐ Test the exact playback chain without internet. Owner: __ Due: Oct 16 proposed
- ☐ Record who brings, installs, starts, monitors, and removes the device. Owner: __

Dayforce Discover: registration, travel, and staffing

- ☐ Register the three included staff-pass holders. Owner: __
- ☐ Submit prospect-pass candidates for approval, if used. Owner: __
- ☐ Determine whether additional passes are needed and obtain approval before purchase. Owner: __
- ☐ Enter hotel reservations during registration and verify Wynn confirmation. Owner: __
- ☐ Book travel only after attendee list and event dates are approved. Owner: __
- ☐ Create a booth-coverage schedule for every expo hour, with at least two people during peak periods if staffing permits. Owner: __ Due: Oct 2 proposed
- ☐ Assign move-in, opening, daily reset, inventory, lead-device, and move-out roles. Owner: __ Due: Oct 2 proposed
- ☐ Prepare a staff briefing with goals, talk track, lead criteria, meeting list, schedule, dress, venue logistics, escalation contacts, and follow-up promise. Owner: __ Due: Oct 16 proposed
- ☐ Reconfirm registration and hotel cancellation options before Oct 23. Owner: __

Dayforce Discover: freight and onsite operations

- ☐ Ask Elevation3D to resolve the conflicting freight windows and confirm the current colored label in writing. Owner: __ Due: Aug 17
- ☐ Until resolved, use Sep 28 as the conservative freight must-arrive date. Owner: __
- ☐ Do not ship advance freight or parcels to Wynn. Owner: __
- ☐ Use the current colored advance-shipment label on every package. Owner: __
- ☐ Create a package-level freight inventory with dimensions, weight, value, tracking, label, and return plan. Owner: __ Due: Sep 11 proposed
- ☐ Insure valuable property from departure through return. Owner: __
- ☐ Confirm material handling, union labor, monitor installation, electrical work, setup, and dismantling requirements. Owner: __
- ☐ Do not plan carts, dollies, loading dock use, freight-door access, or self-installed electrical/monitor work. Owner: __
- ☐ Confirm the pack-out and return-shipping plan before freight leaves. Owner: __
- ☐ Move in Oct 27, 7:30 a.m. to 1:00 p.m. PT. Owner: __
- ☐ Staff the expo Oct 27, 2:30 to 6:30 p.m.; Oct 28, 7:00 a.m. to 4:00 p.m.; and Oct 29, 7:30 a.m. to 1:30 p.m. PT. Owner: __
- ☐ Move out Oct 29, 1:30 to 4:00 p.m.; remove all materials by 5:00 p.m. PT. Owner: __

GTMX: discovery and source-of-truth checklist

- ☐ Confirm GTMX is the 2026 UKG Go-To-Market Experience for this assignment. Owner: __ Due: Aug 14
- ☐ Obtain the current invitation thread, sponsor agreement, sponsor kit, exhibitor manual, floor plan, portal, and registration instructions. Owner: __ Due: Aug 14
- ☐ Record the exact event year, dates, city, venue, timezone, and hotel. Owner: __ Due: Aug 14
- ☐ Confirm whether this is a UKG employee kickoff, partner summit, expo, or combined program. Owner: __ Due: Aug 14
- ☐ Confirm Align's role, tier, booth or activation number, footprint, included infrastructure, passes, lead capture, attendee data, listing benefits, speaking opportunities, and hospitality access. Owner: __ Due: Aug 14
- ☐ Extract every deadline, fee change, cancellation term, shipping rule, and approval requirement into the master calendar. Owner: __ Due: same day kit is received
- ☐ Identify the UKG event owner, partner manager, decorator, AV, electrical, freight, registration, hotel, and lead-retrieval contacts. Owner: __
- ☐ Create a GTMX-only source folder and mark the current manual as the controlling version. Owner: __
- ☐ Block production and paid orders until the current kit, tier, dimensions, and templates are confirmed. Owner: __

GTMX: strategy and audience

- ☐ Choose the primary objective: strengthen UKG alliance, build seller relationships, secure partner-sourced pipeline, meet target accounts, demonstrate delivery capability, recruit talent, or another named outcome. Owner: __ Due: Aug 14
- ☐ Set numeric targets for meetings, priority conversations, qualified leads, partner introductions, and follow-up opportunities. Owner: __ Due: Aug 17
- ☐ Define the priority audience: UKG executives, alliance leadership, sellers, solution consultants, customer success, product leaders, partners, customers, or prospects. Owner: __ Due: Aug 17
- ☐ Build a named target-account and stakeholder list using only approved current data. Owner: __ Due: three weeks before event
- ☐ Assign executive-to-executive, alliance, sales, technical, and recruiting coverage. Owner: __
- ☐ Define the one sentence Align value proposition for UKG audiences. Owner: __
- ☐ Select proof points and case studies that are specifically supported for UKG. Owner: __
- ☐ Create event-specific qualification questions and a clear next-step offer. Owner: __

GTMX: sponsorship, booth, and activation

- ☐ Confirm sponsorship price, paid status, budget ceiling, invoice owner, and cancellation terms. Owner: __
- ☐ Confirm included booth or activation build, furniture, power, internet, AV, signage, labor, storage, lead retrieval, and passes. Owner: __
- ☐ Decide whether Align needs a booth, sponsored activation, hosted meeting area, demo station, giveaway, or attendance-only plan. Owner: __
- ☐ Approve one experience concept based on the actual footprint and event objective. Owner: __
- ☐ Get current artwork templates and technical specifications before design. Owner: __
- ☐ Build an event-only budget covering sponsorship, build, AV, power, labor, freight, collateral, giveaway, travel, hotel, and contingency. Owner: __
- ☐ Obtain written approval before ordering, shipping, or committing spend. Owner: __
- ☐ Save every order confirmation and portal readback. Owner: __

GTMX: content and asset package

- ☐ Approved Align HCM vector logo and alternate color version. Owner: __
- ☐ Approved company profile at the exact required word count. Owner: __
- ☐ GTMX-specific destination page and UTM-tagged URL. Owner: __
- ☐ GTMX-specific QR code tested on iOS and Android. Owner: __
- ☐ UKG practice one-sheet or concise leave-behind. Owner: __
- ☐ UKG-specific capabilities, delivery model, implementation proof, and supported case studies. Owner: __
- ☐ Short demo or silent-friendly loop only if the event configuration supports it. Owner: __
- ☐ Static fallback screen and offline backup. Owner: __
- ☐ Booth or activation graphics built from the current template. Owner: __
- ☐ Staff talk track, qualification questions, objection handling, meeting-booking CTA, and escalation answers. Owner: __
- ☐ Target meeting brief with person, company, role, relationship, objective, owner, and next step. Owner: __
- ☐ Giveaway or activation concept reviewed for event rules, shipping, brand fit, and lead value. Owner: __

GTMX: registration, travel, staffing, and operations

- ☐ Select attendees based on the event objective and included-pass limits. Owner: __
- ☐ Register each attendee and verify confirmation. Owner: __
- ☐ Book hotel through the approved block and travel after approval. Owner: __
- ☐ Create onsite coverage by session, booth or activation, meetings, hosted functions, and daily reset. Owner: __
- ☐ Confirm move-in, show hours, move-out, freight, labor, storage, and venue restrictions. Owner: __
- ☐ Build a packing list, shipment inventory, insurance plan, tracking sheet, and return plan. Owner: __
- ☐ Test power, internet, demo, playback, forms, QR codes, and lead capture before departure and onsite. Owner: __
- ☐ Prepare a printed and offline contact/escalation sheet. Owner: __
- ☐ Conduct a full staff briefing one week before the event. Owner: __

Separate-event controls

- ☐ Use separate UKG and Dayforce folders, briefs, working files, proof sources, approvals, and final assets. Owner: __
- ☐ Use separate landing pages, UTMs, QR codes, forms, CRM campaigns, lists, lifecycle rules, dashboards, and follow-up sequences. Owner: __
- ☐ Do not place Dayforce logos, product claims, customer proof, or links in GTMX materials. Owner: __
- ☐ Do not place UKG logos, product claims, customer proof, or links in Dayforce materials. Owner: __
- ☐ Confirm vendor trademark and logo permissions for each event. Owner: __
- ☐ Use one shared asset register to identify what can be reused safely, such as Align's own logo, approved headshots, and neutral corporate boilerplate. Owner: __
- ☐ Review booth and staff messaging for conflicts before production. Owner: __
- ☐ Maintain separate budget codes and final cost reports. Owner: __

Lead capture, CRM, and follow-up for both events

- ☐ Define a lead as scanned, conversation held, qualified, meeting booked, opportunity identified, partner introduction, or another explicit stage. Owner: __
- ☐ Confirm consent, privacy, and permitted use of attendee or lead lists. Owner: __
- ☐ Configure separate required fields for event, source, vendor ecosystem, persona, topic, qualification, owner, next action, and due date. Owner: __
- ☐ Test lead-retrieval export and CRM import before the event. Owner: __
- ☐ Assign every priority target and planned meeting to a named owner. Owner: __
- ☐ Log hot opportunities and committed next steps the same day. Owner: __
- ☐ Send personal priority follow-up within 24 hours. Owner: __
- ☐ Complete remaining qualified follow-up within three business days. Owner: __
- ☐ Reconcile scans, notes, meetings, and CRM records within five business days. Owner: __
- ☐ Report attendance, meetings, qualified leads, opportunities, partner introductions, follow-up completion, spend, and lessons learned. Owner: __ Due: ten business days after event
- ☐ Hold a 30-minute retrospective and capture reusable improvements separately for UKG and Dayforce. Owner: __

Final readiness gate

Do not mark an event ready until every applicable item is checked.

- ☐ Current contract, sponsor kit, portal, and event manual are stored and versioned.
- ☐ Dates, venue, footprint, included items, restrictions, and vendor contacts are confirmed.
- ☐ Owners, approver, budget, objectives, and numeric targets are named.
- ☐ Registration, travel, hotel, booth or activation, and staffing are confirmed.
- ☐ Every production asset has factual, brand, technical, and owner approval.
- ☐ Every order and submission has a readback or confirmation.
- ☐ Shipping, insurance, labor, install, daily operation, teardown, and return logistics are assigned.
- ☐ Lead capture, CRM routing, consent, meetings, and follow-up are tested.
- ☐ Staff have the schedule, talk track, targets, contact sheet, and escalation path.
- ☐ UKG and Dayforce materials have passed the separate-event conflict check.

Sources and limitations

1. User-provided Outlook screenshot titled "GTMX and DF discover planning," supplied August 13, 2026. The meeting link and access details are intentionally omitted from this checklist.
2. Dayforce Discover 2026 Exhibitor Manual, forwarded July 11, 2026; canonical attachment locator: `gmail-attachment:19f4eb1cfa931bdb:Dayforce-Discover-2026-Exhibitor-Manual.pdf`.
3. Align HCM Dayforce Discover 2026 Silver Booth Plan, prepared July 27, 2026 from the official manual and current official Dayforce event pages.
4. Official Dayforce Discover 2026 event site: <https://discover.dayforce.com/event/0cb29281-b552-4908-bf00-79f77be6dfa3/home>.
5. UKG FY25 Global Impact Report, which identifies GTMX as UKG's annual Go-To-Market Experience for employees and partners.
6. Public recap of UKG GTMX 2025, used only to identify the event's operating model. Its 2025 dates, venue, booth examples, and activation details are not treated as current 2026 logistics.

Limitation: No current 2026 GTMX sponsor kit, exhibitor manual, contract, date, venue, tier, footprint, or vendor deadline was available in the supplied invite, connected Gmail, visible Slack search, local Align records, Google Calendar, or public sources reviewed on August 13, 2026. Every GTMX item that depends on those facts is explicitly marked for confirmation.