



From Phase 2 review to the Milestone 3 foundation.

The Bridge prototype, product rules, responsive application, technical handoff, and Miraj's reported backend foundation are now aligned for the next integration stage.

EXECUTIVE OUTCOME

Our work translated Tori's feedback and the expanded content into a unified five route application, a documented role and visibility model, verified responsive behavior, and a clear frontend to backend contract. Miraj reported the database, access controls, roles, API foundation, and migration validation complete. Tori's route and product policy decisions remain the next formal gate.

PRIMARY ROUTES

5

One unified review experience

WORK ITEMS

9

Documented across product, UX, frontend, QA, and backend

ROUTE DECISIONS

5

Pending Tori's accept or revise response

REVIEW DESTINATION

1

Existing Bridge URL retained

Completed and reviewable

- Application map and priority journeys.
- Five unified prototype routes.
- Audience, profile, discovery, and visibility behavior.
- Responsive QA and deployment verification.
- Reported backend and permission foundation.


Still requiring a decision or connection

- Tori's five route approvals.
- Final fields and vendor visibility rules.
- Verification and legal policy confirmation.
- Frontend and backend contract lock.
- First inspectable integrated vertical slice.

Everything completed across the prototype and platform foundation.

Each item distinguishes reviewable product work from production integration and formal client acceptance.

- 01** **Converted feedback into a complete product definition** COMPLETE
 Translated Tori's feedback and expanded content into the application map, priority journeys, screen requirements, and acceptance criteria.
- 02** **Unified the five primary routes** COMPLETE
 Built Home, Community News, Create, My Profile, and Explore as one coherent Bridge review application.
- 03** **Expanded content creation and publishing** COMPLETE
 Added uploads, content types, multi audience publishing, protected information controls, validation, and preview states.
- 04** **Expanded member and business profiles** COMPLETE
 Added Public and verified B2B views, responsible contacts, protected business information, and recurring contact confirmation.
- 05** **Expanded nationwide discovery** COMPLETE
 Added nationwide search, all 50 states plus Washington, D.C., role and location filters, result counts, empty states, favorites, and permissioned introductions.
- 06** **Defined roles and visibility** COMPLETE
 Documented the working access model for brands, retailers, dispensaries, sales representatives, administrators, public users, and verified businesses.
- 07** **Consolidated the canonical application** COMPLETE
 Moved the approved product behavior into the Next.js, React, and TypeScript application while retaining legacy route redirects and the existing review URL.
- 08** **Completed responsive technical QA** COMPLETE
 Verified desktop and mobile behavior, interactions, overflow, browser requests, typecheck, lint, production build, and deployment.
- 09** **Established the backend foundation** REPORTED
 Miraj reported the Supabase and PostgreSQL schema, migrations, organization isolation, Row Level Security, roles, permissions, API foundation, authorization middleware, configuration validation, and service health endpoints complete.





The foundation is ready. The next move is approval, contract lock, and integration.

The remaining work is not another prototype rewrite. It is the transition from approved review behavior into connected platform services.

Five route prototype	Home, Community News, Create, My Profile, and Explore are unified and reviewable.	COMPLETE
Product documentation	Application map, journeys, permissions, acceptance criteria, scope boundaries, and technical handoff are documented.	COMPLETE
Backend foundation	Database, access, role, API, configuration, and migration work was reported complete by Miraj.	REPORTED
Tori's route decisions	Accept or revise decisions are still required for all five primary routes.	PENDING
Production integration	The live frontend is not yet connected to production authentication, storage, search, profiles, favorites, verification, or audit services.	PENDING

- 01 Record Tori's five route decisions**
Capture accept or revise for each primary route and lock the default Community experience.
- 02 Lock fields, visibility, and verification policy**
Confirm the exact public, member, verified business, administrator, and vendor to vendor rules with Tori, Miraj, and legal.
- 03 Confirm the frontend and backend contract**
Align identity claims, authorization, uploads, profile projections, search, favorites, reminders, verification, and audit behavior.
- 04 Connect the first real vertical slice**
Use targeted Promotion creation plus protected Profile projection as the recommended first end to end integration slice.
- 05 Run integrated acceptance testing**
Prove allowed and denied access, success and failure states, responsive behavior, API contracts, auditability, and production readiness before formal close.

ACCURACY BOUNDARY

This report does not represent formal client acceptance or completed production integration. Miraj's backend work is described as reported complete pending final inspectable evidence and connection to the approved frontend flows.

Source basis: canonical Bridge repository and unified deployment; Phase 2 product contract, route acceptance, decision, reconciliation, QA, and Miraj handoff records; August 14 backend update; and the August 16 complete work report.