



Hope Wellness Center

Implementation queue, brand content, and client feedback

REPORT STATUS

Weekly handoff complete; implementation and feedback decisions remain open

WEEKLY SIGNAL

The week moved Hope Wellness from a completed strategic package into active review: the report and plan were handed off, video submissions were tracked, and the team routed new feedback on site messaging and local-search work.

Report handoff

1

Delivered Aug 3

Implementation items

15

5 highest priority

Video system

Ready

Submissions tracked

Decision queue

Open

Feedback and ownership

What we completed this week

WEEKLY
READ

- Delivered the Hope Wellness report and August plan on August 3.
- Carried the fifteen-item implementation queue and five highest-priority actions into the review path.
- Tracked therapist-video submissions and moved the meeting agenda and email-template work forward.
- Routed client feedback on site messaging and local-search issues for a controlled decision rather than an unapproved change.

Primary goal

NEXT ACTION WINDOW

Close the highest-priority implementation decisions, confirm measurement ownership, and release the first approved site and booking improvements.

Next planning period

August 2026

EXECUTIVE ANALYSIS

This week's work was about turning the completed strategy and creative system into a reviewable implementation queue. The client now has a focused path instead of a broad list of disconnected ideas.

The next constraint is approval and measurement ownership. No live search, booking, or local listing outcome is claimed without the corresponding source access.



Channel performance

Aug 3 to Aug 9 activity and results by channel.

Search and local surfaces

Strategy · access pending

The current source window contains implementation and feedback work, not a fresh Google, GBP, ranking, or booking export.

Paid media	Rankings	GBP	Booking
Pending	Pending	Pending	Pending

Workstream / campaign	State	Spend / scope	Delivery	Signal
Search architecture	Reviewed	—	—	P0 queue
Booking path	Pending	—	—	Owner needed

Brand and content

Active review

The brand reel, visual library, therapist video system, and email-template path are moving through review and collection.

Brand reel	Illustrations	Video	Emails
Ready	17	Collecting	In progress

Workstream / campaign	State	Spend / scope	Delivery	Signal
Therapist video system	Collecting	—	Submissions	Review
Email templates	Planned	—	Agenda	Next meeting

Weekly summary: Weekly handoff complete; implementation and feedback decisions remain open.



Weekly results and work completed

Weekly evidence is separated from downstream business outcomes.

Lead accounting: Platform-reported lead events are shown as whole integers where a current platform read was authorized. Platform activity remains separate from qualified inquiries, booked work, revenue, and other downstream outcomes. Unavailable fields remain pending validation.

Media results

No fresh Google, Meta, ranking, GBP, or booking metric was verified for this weekly report.

Business results

Implementation approval, booking ownership, and feedback decisions remain open.

Next reporting focus

Confirm analytics, local-search, form, and booking access before claiming measurable outcome change.

Work completed Aug 3 to Aug 9

WORK COMPLETED · WHY IT MATTERS · STATE

Report	Delivered the weekly client-safe handoff and August next read.	Gives the team a current review path without inventing metrics.	Delivered
Implementation	Carried the fifteen-item queue and five highest-priority actions into review.	Keeps production ordered around the first decisions.	Ready
Content	Tracked video submissions and moved the email-template agenda forward.	Connects the brand system to the next client-facing work.	In progress
Feedback	Routed new site messaging and local-search feedback for decision.	Prevents unapproved changes from outrunning client direction.	Open



August plan

Owned next steps, written for action.

Weekly highlights

- The report and implementation queue are in the client review path.
- The content system is collecting real team material for the next release.

August focus

- Close the first implementation decisions and owners.
- Confirm measurement and booking routes before releasing P0 work.

Planned next steps

OWNER · TIMING · IMPACT

01	Decide Resolve the first implementation and ownership choices	Joseph + Momentum Next meeting
02	Measure Confirm GA4, GBP, form, and booking routes	Analytics owner Before release
03	Release Release the first approved actions after route checks	Dillon After approval