



VA Claims Edge

Phase Three portal progress and product readiness

REPORT STATUS

The Phase Three product lane advanced from the earlier portal build into meeting ready evidence. The Nexus Letter page was started, the tracker was updated, and the Aug 20 review package documented the current portal state for David and James.

WEEKLY SIGNAL

The Phase Three product lane advanced from the earlier portal build into meeting ready evidence. The Nexus Letter page was started, the tracker was updated, and the Aug 20 review package documented the current portal state for David and James.

Product phase

Phase Three

Verified weekly evidence

Nexus page

Started

Verified weekly evidence

Readiness review

Aug 20

Verified weekly evidence

Portal state

Meeting ready

Verified weekly evidence

What we completed this week

WEEKLY READ

- Started the Nexus Letter page as the next focused product surface.
- Updated the Phase Three tracker so the review reflects the current build rather than an older prototype state.
- Prepared the Aug 20 portal meeting readiness readback and supporting notes.
- Kept the product language informational and avoided unsupported legal or benefits outcome claims.

Primary goal

NEXT ACTION WINDOW

Apply David and James's meeting feedback, finish the Nexus Letter flow, and verify the next portal release against the seven stage journey.

Next planning period

August 2026

EXECUTIVE ANALYSIS

The Phase Three product lane advanced from the earlier portal build into meeting ready evidence. The Nexus Letter page was started, the tracker was updated, and the Aug 20 review package documented the current portal state for David and James.

The next controlled action is to apply David and James's meeting feedback, finish the Nexus Letter flow, and verify the next portal release against the seven stage journey.



Channel performance

August 17 to August 23, 2026 activity and results by channel.

Portal product

Verified weekly read

The Phase Three product lane advanced from the earlier portal build into meeting ready evidence. The Nexus Letter page was started, the tracker was updated, and the Aug 20 review package documented the current portal state for David and James.

Product phase	Nexus page	Readiness review	Portal state
Phase Three	Started	Aug 20	Meeting ready
Workstream / State campaign	Spend / scope	Delivery	Signal
Primary weekly work	Verified Current scope	Documented	Started the Nexus Letter page as the next focused product surface.
Supporting work	Verified Current scope	Documented	Updated the Phase Three tracker so the review reflects the current build rather than an older prototype state.

Readiness and review

Current delivery and next action

Apply David and James's meeting feedback, finish the Nexus Letter flow, and verify the next portal release against the seven stage journey.

Readiness review	Portal state	Current field	Current field	
Aug 20	Meeting ready	Pending	Pending	
Workstream / campaign	State	Spend / scope	Delivery	Signal
Delivery boundary	Verified	Current scope	Documented	Prepared the Aug 20 portal meeting readiness readback and supporting notes.
Next action	Planned	Pending approval where required	Not represented as complete	Kept the product language informational and avoided unsupported legal or benefits outcome claims.

Weekly summary: The Phase Three product lane advanced from the earlier portal build into meeting ready evidence. The Nexus Letter page was started, the tracker was updated, and the Aug 20 review package documented the current portal state for David and James..



Weekly results and work completed

Weekly evidence is separated from downstream business outcomes.

Lead accounting: Platform reported lead events are shown as whole integers where a current platform read was authorized. Platform activity remains separate from qualified inquiries, booked work, revenue, and other downstream outcomes. Unavailable fields remain pending validation.

Media results

The Phase Three product lane advanced from the earlier portal build into meeting ready evidence. The Nexus Letter page was started, the tracker was updated, and the Aug 20 review package documented the current portal state for David and James.

Business results

Qualified business outcomes remain separate from the verified weekly activity unless explicitly named in the source evidence.

Next reporting focus

Apply David and James's meeting feedback, finish the Nexus Letter flow, and verify the next portal release against the seven stage journey.

Work completed August 17 to August 23, 2026

WORK COMPLETED · WHY IT MATTERS · STATE

Delivery	Started the Nexus Letter page as the next focused product surface.	Records the client value completed during the reporting window.	Verified
Optimization	Updated the Phase Three tracker so the review reflects the current build rather than an older prototype state.	Connects the work to the current growth or operating objective.	Verified
Boundary	Prepared the Aug 20 portal meeting readiness readback and supporting notes.	Keeps unavailable metrics and unapproved actions out of the client report.	Verified
Next	Kept the product language informational and avoided unsupported legal or benefits outcome claims.	Defines the next evidence based action without overstating completion.	Planned



August plan

Owned next steps, written for action.

Weekly highlights

- Started the Nexus Letter page as the next focused product surface.
- Updated the Phase Three tracker so the review reflects the current build rather than an older prototype state.

August focus

- Apply David and James's meeting feedback, finish the Nexus Letter flow, and verify the next portal release against the seven stage journey.
- Kept the product language informational and avoided unsupported legal or benefits outcome claims.

Planned next steps

OWNER · TIMING · IMPACT

01 Confirm

Apply David and James's meeting feedback, finish the Nexus Letter flow, and verify the next portal release against the seven stage journey.

Client + Momentum

Next review

02 Validate

Reconcile the next source evidence before changing the plan

Momentum

Weekly

03 Advance

Kept the product language informational and avoided unsupported legal or benefits outcome claims.

Assigned owner

After confirmation