



VA Claims Edge

Phase Three schema, pipeline logic, and portal readiness

REPORT STATUS

Phase Two remains live; Phase Three pipeline and schema decisions advanced

WEEKLY SIGNAL

VA Claims Edge moved from a Phase Two review surface into Phase Three planning this week: the team clarified the seven-stage pipeline, ownership rules, booking inputs, portal subdomain, and compliance questions before real client data is introduced.

Pipeline stages

7

Updated model

Booking rules

4

Still require alignment

Portal domain

1

portal.vaclaimsedge.com

Phase Three

Planned

Schema and pipeline

What we completed this week

WEEKLY
READ

- Kept the Phase Two weekly report and unified portal review as the current client-facing baseline.
- Reviewed David's latest process feedback and translated it into a formal seven-stage pipeline with owners and event-based advancement.
- Advanced the schema and pipeline change list, including stop-the-clock handling, stage ownership, alerts, appointments, and client self-registration.
- Confirmed the portal subdomain and kept compliance review visible before real claimant data enters the system.

Primary goal

NEXT ACTION WINDOW

Align the approved pipeline and booking rules, complete the schema and backend changes, and instrument the production journey before real claimant data is used.

Next planning period

August 2026

EXECUTIVE ANALYSIS

This week's work was product and process alignment. The portal foundation is live, while the team is now making the underlying pipeline and booking rules match the approved business process.

The next risk is not visual polish. It is rule alignment, compliance review, and production instrumentation before the system handles real claimant records.



Channel performance

Aug 3 to Aug 9 activity and results by channel.

Portal and product

Phase Two live · Phase Three planning

The team advanced the seven-stage process, pipeline ownership, booking inputs, and portal routing while preserving the approved product surface.

Stages	Owners	Alerts	Subdomain	
7	Defined	Planned	Confirmed	
Workstream / campaign	State	Spend / scope	Delivery	Signal
Pipeline view	Updating	—	7 stages	Owner logic
Portal	Live	—	Review surface	Phase Two baseline

Compliance and measurement

Review required

Security foundations are in place, but formal compliance review and production instrumentation remain open before real claimant data is used.

RLS	HTTPS	Compliance	Analytics	
Enabled	Enabled	Open	Next	
Workstream / campaign	State	Spend / scope	Delivery	Signal
Secure foundation	Verified	—	Protected routes	Environment ready
Real claimant data	Held	—	Not introduced	Review first

Weekly summary: Phase Two remains live; Phase Three pipeline and schema decisions advanced.



Weekly results and work completed

Weekly evidence is separated from downstream business outcomes.

Lead accounting: Platform-reported lead events are shown as whole integers where a current platform read was authorized. Platform activity remains separate from qualified inquiries, booked work, revenue, and other downstream outcomes. Unavailable fields remain pending validation.

Media results

No paid-media metric is claimed for this weekly report. Product and process work are the verified evidence lanes.

Business results

Booking completion and claimant-progress outcomes remain pending the approved rule set and real-data integration.

Next reporting focus

Complete the pipeline and booking alignment, then instrument the verified production journey before using operational outcomes.

Work completed Aug 3 to Aug 9

WORK COMPLETED · WHY IT MATTERS · STATE

Pipeline	Translated feedback into a seven-stage, event-driven process with owners.	Gives the portal and operations view one shared model.	Advanced
Booking	Kept four booking-rule mismatches visible for alignment.	Prevents the live journey from drifting from the approved process.	Open
Portal	Confirmed portal.vaclaimsedge.com as the working route.	Creates a clear review and production destination.	Confirmed
Compliance	Held formal compliance review before real claimant data.	Protects the transition from demo data to real operations.	Open



August plan

Owned next steps, written for action.

Weekly highlights

- The pipeline is now described as seven owned stages.
- The portal route and production guardrails remain clear.

August focus

- Align the seven-stage pipeline and four booking rules.
- Complete compliance and instrumentation checks before real claimant data.

Planned next steps

OWNER · TIMING · IMPACT

01	Align Confirm the seven-stage process and booking rules	David + team Next review
02	Build Apply schema, appointments, alerts, and self-registration changes	Engineering Phase Three
03	Verify Complete production instrumentation and compliance review	Web + compliance Before real data