



OCTOBER LANDING PAGE PLAYBOOK

PREPARED FOR ANDY ZIRGER

A locked production book for one Atlanta page, one Cleveland page, and eight additional October markets. Every page is built around unique local intent, event facts, useful attendee content, clean structure, and search readiness.

1 ATLANTA PAGE BELTLINE + MIDTOWN	1 CLEVELAND PAGE WEST PARK + LAKEWOOD	8 ADDITIONAL CONFIRMED MARKETS
---	---	--

SCOPE LOCKED · AUG 10, 2026

Atlanta and Cleveland consolidate multiple local editions into one market page each. The other eight markets receive one page apiece.

THE TEN-PAGE ROSTER

01	ATLANTA	OCTOBER	Beltline + Midtown editions
02	CLEVELAND	OCT 24 + 31	West Park + Lakewood editions
03	CINCINNATI	OCT 24	Confirmed live event record
04	COLUMBIA	OCT 24	South Carolina market page
05	GREENVILLE	OCT 24	South Carolina market page
06	PORTLAND, ME	OCT 24	Maine named throughout
07	ST. PETE	OCT 24	St. Pete + St. Petersburg language
08	MACON	OCT 31	Georgia market page
09	ROSWELL	OCT 31	Georgia market page
10	SARASOTA	OCT 31	Florida market page

TWO CITY EDITIONS

One page per city, with each local event presented as a distinct choice. The page structure stays consolidated without flattening the event facts.

ATLANTA

</atlanta-halloween-bar-crawls-2026/>

BELTLINE

LIVE

Lead with Atlanta Halloween intent, then establish the Beltline setting, date, route area, event highlights, useful FAQs, and local proof.

- Live Beltline event record
- Dedicated event section
- Unique Event schema object

MIDTOWN

CONFIRM

Reserve a complete Midtown section and release it when the current event record, date, time, and location facts are confirmed.

- Separate Midtown heading and facts
- Clear neighborhood comparison
- No duplicated local copy

ONE ATLANTA URL · TWO FULLY SEPARATED EDITIONS

CLEVELAND

</cleveland-halloween-bar-crawls-2026/>

WEST PARK

OCT 24

Frame West Park as a complete local option with its own date, neighborhood context, event details, FAQs, and source-aligned structured data.

- Live West Park event record
- Local search language
- Distinct event section

LAKESWOOD

OCT 31

Give Lakewood equal visual weight and preserve its separate date, community context, event facts, attendee guidance, and schema object.

- Live Lakewood event record
- Clear date distinction
- Independent content block

ONE CLEVELAND URL · TWO DATE-SPECIFIC EDITIONS

Five individual pages built from verified live records and localized for the city, state, route area, and attendee questions.

OCTOBER 24 MARKETS

03	CINCINNATI	OCT 24	/cincinnati-halloween-bar-crawl-2026/	Local event framing, route confidence, useful FAQs, metadata, schema, and internal links.
04	COLUMBIA	OCT 24	/columbia-sc-halloween-bar-crawl-2026/	Use South Carolina context to remove ambiguity and strengthen local relevance.
05	GREENVILLE	OCT 24	/greenville-sc-halloween-bar-crawl-2026/	Build distinctive city copy, event highlights, organizer proof, FAQs, and links.
06	PORTLAND, ME	OCT 24	/portland-me-halloween-bar-crawl-2026/	Name Maine in the title, headings, metadata, and supporting local context.
07	ST. PETE	OCT 24	/st-pete-halloween-bar-crawl-2026/	Cover both St. Pete and St. Petersburg language naturally without duplication.

Three individual pages close the active ten-page production slate. Birmingham remains outside the count until its source date is corrected.

OCTOBER 31 MARKETS

08	MACON	OCT 31	/macon-ga-halloween-bar-crawl-2026/	Use Georgia context, event inclusions, route guidance, attendee FAQs, metadata, schema, and internal links.
09	ROSWELL	OCT 31	/roswell-ga-halloween-bar-crawl-2026/	Keep Roswell and Georgia naming consistent and resolve the current source suffix during canonical planning.
10	SARASOTA	OCT 31	/sarasota-halloween-bar-crawl-2026/	Build around Sarasota local intent, event confidence, attendee decisions, FAQs, schema, and strong internal discovery.

BIRMINGHAM
HOLD

The public structured date currently reports 2065. Correct and reread that source before Birmingham is considered as an additional 2026 page.

THE SHARED BUILD STANDARD

Every page follows one operating system. The structure repeats; the local evidence and writing do not.

SEARCH JOB	- City or neighborhood + Halloween bar crawl intent - Unique title, description, H1, and supporting headings	- Natural state naming where ambiguity exists - Clear internal links from relevant city and event hubs
PAGE ANATOMY	- Event name, date, time, and location context - Concise value statement and event highlights	- Route area, arrival guidance, and useful FAQs - Approved imagery with meaningful alternative text
SOURCE INTEGRITY	- Facts aligned to the current live event record - Distinct sections for combined city editions	- Honest pending state for unconfirmed details - No invented venues, inclusions, times, or route claims
RELEASE QUALITY	- Valid Event schema for each event edition - Canonical, indexing, and sitemap checks	- Mobile layout, links, images, and performance reviewed - Final editorial and operational signoff

DEFINITION OF DONE

Published, indexable, internally linked, mobile checked, schema valid, event facts aligned to the current source, and ready for October promotion.

BUILD NOW. MATURE BEFORE OCTOBER.

The August build window gives every page time to be indexed, refined, and checked before the October event cycle.

NOW

Confirm the Atlanta Midtown source facts and approve the combined Atlanta and Cleveland URL patterns.

SCOPE AND SOURCE LOCK

AUGUST

Build all ten pages with unique local copy, media, metadata, schema, FAQs, and internal links. Submit the final URLs for indexing.

TEN FINISHED PAGES

SEPTEMBER

Hold paid activity. Monitor index coverage, strengthen thin sections, resolve source updates, and complete editorial QA.

ORGANIC MATURATION

OCTOBER

Run final event fact checks, confirm live-page quality, and activate the approved market promotion plan.

CAMPAIGN READINESS

MOMENTUM 360

- Page architecture and working URLs
- Local copy, metadata, schema, and internal links
- Mobile, indexing, and final QA

BAR CRAWL USA

- Current event facts and approved media
- Midtown source confirmation
- Operational review and final approval

ANDY'S ACTION SHEET

The production queue is ready.
These are the decisions that unlock
a clean August build.

10

PAGES LOCKED

One Atlanta page. One
Cleveland page. Eight
additional market pages.

ATLANTA · CLEVELAND ·
CINCINNATI · COLUMBIA ·
GREENVILLE · PORTLAND · ST.
PETE · MACON · ROSWELL ·
SARASOTA

CONFIRM MIDTOWN

Provide the current Atlanta Midtown event record, date, time, location details, and approved media.

APPROVE TWO COMBINED URLS

Lock the recommended Atlanta and Cleveland landing-page patterns before implementation begins.

APPROVE THE AUGUST SEQUENCE

Start with Atlanta and Cleveland, then complete the October 24 markets before the October 31 slate.

CORRECT BIRMINGHAM SEPARATELY

Repair the 2065 source year and review Birmingham as an additional page after the active ten-page slate is underway.

EVERY CONFIRMED MARKET IS NAMED. THE BUILD CAN START NOW.