

SEARCH GROWTH PLANNING

Weekly marketing report

Nexla

This week moved the Google Ads program from account diagnosis into a controlled launch plan. The audit was delivered, the budget discussion advanced to \$2,000 monthly, and the proposed Brand and Nonbrand structure remains unpublished until landing pages and conversion tracking are confirmed.

NEXLA

Reporting window
August 17 to August 23, 2026

Weekly snapshot

August 17 to August 23, 2026
Verified sources only

The strongest value delivered this week was a clear, approval ready path from the existing account into protected Brand coverage and a measured Nonbrand test. No live account metrics are repeated here because Nexla is outside this workflow's authorized live Ads scope.

AUDIT DELIVERED Aug 20	PROPOSED BUDGET \$2,000 monthly	CAMPAIGN STRUCTURE Brand + Nonbrand
BUILD STATE Unpublished	CLIENT INPUTS 3 pending	LIVE ADS READ Out of scope

Next read

Confirm the preferred Enterprise Data Layer and MCP landing pages, define the primary conversion, and verify whether it is tracked in Google Ads, GA4, or both before locking the budget split or publishing the campaign.

Reporting guardrail

The audit, campaign plan, and current email thread are verified. The campaign is a proposal and remains unpublished. Conversion reporting is pending validation.

What moved this week

Client specific
Deliverable research

01 · Audit delivery

Completed and delivered the client facing Google Ads audit with a clear account diagnosis and next step plan.

02 · Campaign design

Specified a protected Brand campaign and tightly controlled Nonbrand test around Agent Data Layer, MCP, enterprise data integration, and data products.

03 · Budget direction

Updated the working budget discussion from \$1,000 to a proposed \$2,000 monthly allocation while preserving the need for a final Brand and Nonbrand split.

04 · Launch boundary

Kept the campaign build unpublished while waiting for landing page and conversion tracking confirmation.

SOURCE MAP

- Gmail thread Follow ing Up / Google Audit, Aug 20 to Aug 21
- Nexla Google Ads Audit, delivered Aug 20
- Canonical Nexla campaign plan and client context

Recommended next action

Confirm the preferred Enterprise Data Layer and MCP landing pages, define the primary conversion, and verify whether it is tracked in Google Ads, GA4, or both before locking the budget split or publishing the campaign.