

EVIDENCE BASED TAKEOVER REVIEW

Account takeover work & current state

Nexla

This report replaces an ad performance framing with a verified record of what was completed after the account review began: audit, campaign readiness, landing page analysis, measurement repair, controlled testing, and form quality remediation.

Core distinction

Momentum did not publish or launch a new Nexla campaign in the reviewed period. The account did show pre-existing enabled campaigns and recent paid-click traffic, so this is an implementation and status report rather than a campaign performance report.

NEXLA

Evidence window

August 20 to August 31, 2026

What is true right now

The evidence supports three separate facts. They should not be blended into a claim that Momentum is actively reporting Nexla ad performance.

MOMENTUM MANAGED LAUNCH None published The Search draft, campaign work, and GTM changes were kept unpublished. No spend increase or new campaign launch by Momentum is evidenced.	EXISTING ACCOUNT ACTIVITY Observed Seven campaigns were enabled in the August 25 account read. Paid-click identifiers also appeared in form submissions through August 30.	CURRENT OPERATING ROSTER Nexla not listed The August 31 canonical paid-media roster does not include Nexla as an active Google Ads management lane.
TAKEOVER EVIDENCE WINDOW 12 days	LANDING PAGES REVIEWED 5	MOMENTUM LAUNCHES 0
LABELED VALIDATION TESTS 1	FORM SUBMISSIONS REVIEWED 11	GCLID BEARING ROWS 7 of 11
Reporting guardrail Recent GCLIDs and enabled account campaigns show that paid traffic existed. They do not prove that Momentum launched, owned, or actively managed that delivery. Current spend, pacing, and conversion performance are not presented here because the exact live management scope and reporting source were not confirmed for this report.		

Audit to launch readiness

August 20 to August 25
Delivered and staged work

Aug 20

AUDIT

Completed and delivered the Google Ads account audit.

Reviewed the full account history and the latest 30-day window. Identified Brand as the clearest demand signal, uneven nonbrand efficiency, an inactive conversion tag, policy and ad-strength issues, and the need to validate qualified lead measurement before scaling.

DELIVERED

Aug 21

BUILD

Specified and staged a controlled Search restructure.

Prepared a protected Brand and controlled Nonbrand plan with Search only, United States presence targeting, English, weekday scheduling, AI Max off, Search Partners off, and a \$12 maximum CPC guardrail. The save flow reached a passkey gate and remained unpublished.

UNPUBLISHED

Aug 24

INPUTS

Delivered the weekly readback and defined the client inputs needed.

Documented the proposed \$2,000 monthly ceiling and requested the landing pages, primary conversion action, and Google Ads or GA4 tracking source before finalizing the Brand and Nonbrand split.

DELIVERED

Aug 25

READINESS

Audited five MCP destinations and delivered the six-page readiness packet.

Selected Variant A because it placed forms in the hero and page body, confirmed GCLID and UTM persistence, flagged the Nexie overlay, removed unrelated keyword themes, and proposed Brand at \$25 per day plus MCP Nonbrand at \$40.75 per day after validation. Measurement and advertiser identity remained gates.

DELIVERED

Measurement and lead quality

Aug 26

GTM ACCESS

Accepted Nexla GTM access and verified the container.

Confirmed Publish access to GTM-K7B389B, staged an exact HubSpot success trigger and GA4 generate_lead tag, and passed the page-load negative control. Dana confirmed the form is reused, so the plan was corrected to preserve the legacy path and isolate MCP by exact form and page path. The workspace remained unpublished.

STAGED SAFELY

Aug 30CONTROLLED
TEST**Completed one clearly labeled Momentum validation submission.**

Corrected the missing HubSpot success listener on the MCP page. In GTM Preview, the exact HubSpot success callback fired the dedicated Google Ads conversion tag once and the GA4 generate_lead tag once. The client was told no additional test was needed.

TEST PASSED IN PREVIEW

Aug 31

SPAM REVIEW

Reviewed all 11 shared form submissions from August 28 to August 30.

Separated the labeled Momentum test from prospect data. Verified seven GCLID-bearing rows, repeated fake identities, random text, six uses of a placeholder phone number, and recurring low-confidence domains. GCLID was correctly treated as traffic attribution, not proof of spam.

REVIEW COMPLETE

Aug 31

MITIGATION

Diagnosed the published form controls and sent the remediation findings.

Confirmed CAPTCHA was off while HubSpot's default free and disposable email block list was on. Recommended reCAPTCHA, account-wide gibberish detection, and selective domain review. No HubSpot settings changed because the connected access was not mapped to Nexla portal 3222786.

PORTAL ACTION PENDING

Completed, open, and next

Evidence current to August 31
No inferred performance

Verified completed work

- Google Ads history and recent account audit
- Brand and MCP Search campaign specification
- Five-page landing-page and mobile form audit
- Search query, keyword, negative, copy, and asset plan
- GTM container access and exact-form staging
- Page-load negative control and labeled Preview test
- Form submission, junk-pattern, and CAPTCHA review
- Four client-facing progress or findings deliveries

Still open or unverified

- Whether Nexla should return to the active paid-media roster
- Current live spend, pacing, and campaign ownership
- Google Ads draft passkey and final save state
- Advertiser identity approval where Google controls the label
- Published GTM state and live GA4 or Google Ads diagnostic receipt
- reCAPTCHA and gibberish-detection activation
- Exact Nexla HubSpot portal access and live setting readback
- Qualified CRM outcome definition for future reporting

Aug 20	Google Ads Audit and Search Campaign Next Steps	SENT
Aug 24	Weekly Marketing Report, Aug 17 to Aug 23	SENT
Aug 25	MCP Studio Paid Search Readiness Packet	SENT
Aug 31	HubSpot Form Spam Review and Mitigation Findings	SENT

Recommended operating decision

Confirm whether Nexla is an active paid-media management client. If yes, add the exact account to the canonical roster, verify live campaign ownership and spend, finish the tracking publication and diagnostic readback, and then restart performance reporting. If no, keep future reporting focused on the completed takeover, measurement, and form-quality work without presenting legacy account activity as Momentum-managed results.

EVIDENCE MAP

- Nexla Gmail thread 1a0219ad3ad53df0
- Aug 20 Google Ads audit and campaign plan
- Aug 24 weekly report source data
- Aug 25 paid-search readiness record
- Aug 26 live-validation handoff
- Aug 31 HubSpot form-spam review
- Canonical Nexla operating context
- Canonical paid-media roster, Aug 31